

24319

Contract Name: 211 S. Brearly Street Remediation

Date: 9/28/2011

Change Order No. CO 1

Contract No. 6721

Project No. 53W1274

Change Order Project No.

Change Order Description: Additional excavation of petroleum contaminated soil was approved by Commerce. This caused an increase in other bid quantities.

Account Numbers for this Change Order: CL60-58220-810625-0-53W1274

SPEEDWAY SAND & GRAVEL INC

Contractor: Speedway Sand & Gravel Inc.  
 8500 GREENWAY BLVD #202  
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20101	Excavation Cut	608.00	CY	6.00	B	3,648.00
20201	Fill Borrow	106.00	CY	10.00	B	1,060.00
20221	Top Soil	151.00	SY	5.00	B	755.00
20701	Seeding (Sun or Shade Mix)	151.00	SY	4.00	B	604.00
90002	Hauling and Landfill	95.22	Tons	30.00	B	2,856.60
	Site Salvaged Fill	502.00	CY	5.00	N	2,510.00
						0.00
Net Change Order						11,433.60
The Original Contract Total						30,270.00
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						\$ 41,703.60

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date		14	August 22, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	8/22/2011	
Contract time/completion date as a result of this change order	0	40794	August 22, 2011

Contractor's Acceptance

By: Janice Ryan

Title: Off Admin

Date: 10-18-11

City's Approval (see reverse side for instructions)

Construction Inspector: NA

Construction Supervisor: NA

Engineer: Ryan Ben Date: 10/18/11

Board of Public Works

ROUTING:

Marsha Hacker

Mike Dailey

Brandon Behring

10-19-11

10/20/2011

10/21/2011