

Contract Name:

Hooker, Sheridan & Steensland

Date 8/16/2021

Change Order No. CO 1

Contract No. 8565

Project/MUNIS No. 13178

Change Order Project No.

Ald. District 12

Change Order Description:

We were not able to get the required sewer permits from the DNR in time to start the project and complete it this year. The length of time required to obtain a permit has been lengthened due to policy changes at the agencies involved.

Account Numbers for this Change Order: 13176-402-170

Contractor:

Capitol Underground Inc
782 Lois Drive
Sun Prairie, WI. 53590

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B*, Total. Row 1: Contractor shall start work on or before 4/15/22, 0.00.

% of Original

Summary table with 3 columns: Description, % of Original, Total. Rows: Net Change Order (0.00%), The Original Contract Total (1,014,319.87), Sum of previous Change Orders (0.00%), The new Contract Sum including this Change Order will be (100.00%, 1,014,319.87).

Table with 2 columns: This Contract is a: (Original Contract Time/Completion Date, Net Change in Contract Time, Contract Time/Completion Date prior to this change order, Additional day(s) as a result of this Change Order, Contract time/completion date as a result of this change order) and Calendar Date (104, 0, 104).

Contractor's Acceptance

By [Signature], Title CONTRACTOR, Date 8/16/21

City's Approval (see reverse side for instructions)

Construction Inspector [Signature], Date 8/18/21
Construction Supervisor
Engineer
Board of Public Works

Contract paid to date

ROUTING:

EN Admin
Greg Fries
Chase O'Brien