

Contract Name: Well No. 15 VOC Air Stripper
 Date: 1/2/2013
 Change Order No. CO 4
 Contract No. 6941
 Project No.
 Change Order Project No.

Change Order Description: Booster Pump Discharge Change
 Account Numbers for this Change Order:

Contractor: Miron Construction Company
 8215 Greenway Boulevard
 Middleton, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
4A	Replace existing booster pump discharge piping.	1.00	LS	25,671.21	N	25,671.21
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	25,671.21
The Original Contract Total	2,150,000.00
Sum of previous Change Orders	22,606.76
The new Contract Sum including this Change Order will be	2,198,277.97

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			July 1, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			July 1, 2013
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			July 1, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: David G. Voss, Jr.
 Title: DAVID G. VOSS, JR., PRESIDENT
 Date: 1/2/13

City's Approval (see reverse side for instructions)
 Construction Inspector: RHR Date: 1/10/2013
 Construction Supervisor: [Signature] Date: 1-15-13
 Engineer: _____
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Eng. Accounting
Water Utility
1/17/2013
[Signature]