

Contract Name:
 WELL 15 PFAS TREATMENT FACILITY

Date	2/11/2026
Change Order No.	CO 6
Contract No.	9342
Project/MUNIS No.	14092
Change Order Project No.	6
Ald District	12

Change Order Description:
 Various field adjustments performed in accomodation to the UW15 PFAS Treatment Facility - see attachments for specific details and associated justification information. See also "Summary of Included Costs" for overview.

Account Numbers for this Change Order:
 14092-86-140

Contractor:
 JOE DANIELS CONSTRUCTION CO INC
 919 APPLGATE RD
 MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Various - see attachments.	1.00	LS	79,692.40	N	79,692.40
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	1.85%	79,692.40
The Original Contract Total		4,297,330.00
Sum of previous Change Orders	3.42%	147,115.30
The new Contract Sum including this Change Order will be	105.28%	4,524,137.70

This Contract is a:	Completion Date
Original Contract Time/Completion Date	8/31/2025
Net Change in Contract Time by previous change orders	182
Contract Time/Completion Date prior to this change order	3/1/26
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	

Contractor's Acceptance
 By JAKE CATES
 Title SR PM
 Date 2/4/26

City's Approval (see reverse side for instructions) Date
 Construction Inspector _____
 Construction Supervisor _____
 Engineer [Signature] 2/4/2026
 Board of Public Works _____

Contract paid to date _____

ROUTING:
 EN Admin _____
 Greg Fries _____
 Chase O'Brien _____