

Contract Name:

Annual Horizontal Sawcutting of Concrete Sidewalk and Incidental Work (District 7) - 2019

Date 1/24/2020

Change Order No. CO 1

Contract No. 8370

Project/MUNIS No. 11876

Change Order Project No.

Ald. District 7

Change Order Description:

Additional sawcut quantities resulting from exceeding estimated contract total.

Account Numbers for this Change Order: 11876-403-200

Contractor:

MADISON COMMERCIAL LANDSCAPES INC
1871 HWY MM
OREGON WI 53575

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B*, Total. Row 1: 30601, Horizontal Sawcut Concrete Sidewalks, 401.00, IN-FT, 12.50, (B), 5,012.50.

Summary table with 3 columns: Description, % of Original, Total. Rows: Net Change Order (7.03%, 5,012.50), The Original Contract Total (71,260.20), Sum of previous Change Orders (0.00%), The new Contract Sum including this Change Order will be (107.03%, 76,272.70).

Table with 2 columns: This Contract is a: (Original Contract Time/Completion Date, Net Change in Contract Time, Contract Time/Completion Date prior to this change order, Additional day(s) as a result of this Change Order, Contract time/completion date as a result of this change order) and Completion Date (11/29/2019, 0, 11/29/2019, 0, November 29, 2019).

Contractor's Acceptance

By [Signature]
Title President
Date 1-28-2020

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 1-29-20
Construction Supervisor [Signature] Date 01/29/2020
Engineer
Board of Public Works

Contract paid to date 71,250.00

ROUTING:

Marsha Hacker [Signature]
Greg Fries [Signature]
Chase O'Brien [Signature]