

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 8/28/2009

Contract Name

Northeast Neighborhood Sewer Interceptor Extension - 2008

Change Order No. CO 2

Contract No. 6164

Project No. 53W0583

Change Order Project No.

Change Order Description

Pavement patch for utility ditch crossing Commercial Av.
Cost share ULO's with CE. Encountered rock during
excavation for water main. Remove and replace curb & gutter
for connection to exist. Water at Felland Rd.

Account Numbers for this Change Order:

EW01-58273-810465-00-53W0583

Contractor Merryman Excavation

P.O. Box 805

Woodstock, IL 60098

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	Type II Trench Patch (See Attached)	102.00	TF	224.28	22,876.56
2	ULO (See Attached)	3.60	EA	2,265.00	7,927.50
3	Rock Excavation (See Attached)	219.30	CY	9.78	2,144.76
4	Remove / Replace Curb & Gutter (See Attached)	16.00	LF	39.60	633.60
					0.00
					0.00
					0.00
	Net Change Order				33,502.41
	The Original Contract Total				630,786.11
	Sum of previous Change Orders				6,585.20
	The new Contract Sum including this Change Order will be				670,953.73

This Contract is a:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date	0	0	January 0, 1900
Net Change In Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	0	January 0, 1900
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	0	January 0, 1900

Contractor's Acceptance

By Robert Banish - *[Signature]*
Title Project Manager
Date 8/28/09

City's Approval (see reverse side for Instructions)

Construction Inspector Juan Felder 8-31-09
Construction Supervisor *[Signature]* 8/31/09
Engineer *[Signature]* 8-31-09
Board of Public Works

Northeast Neighborhood Sewer Interceptor Extension - 2008
Contract #6164
Change Order No.

Item #1 – Trench patch required by Dane County for excavation across Hy. T
(Commercial Av.) at Felland Rd.

Item #2 – ULO needed for utility location, cost was split with City Engineering

Item #3 – Encountered rock on Sprecher Rd. south of Hy. T during excavation for water
main.

Item #4 – Removed / replaced curb & gutter at Felland Rd. This item was not covered in
the bid items.