

Contract Name:
 Reynolds Park - Water Utility Rooftop Lighting

Date: 5/27/2020

Change Order No. CO 2
 Contract No. 8526
 Project/MUNIS No.
 Change Order Project No.
 Aid District 2

Change Order Description:
 Contract Extension

Account Numbers for this Change Order:
 51104-51-130: 54255 (98854)

Contractor:
 ROBERT J NICKLES INC
 4269 ARGOSY CT
 MADISON WI 53714

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		79,950.00
Sum of previous Change Orders	0.37%	297.30
The new Contract Sum including this Change Order will be	100.37%	80,247.30

This Contract is a:	Completion Date
Original Contract Time/Completion Date	6/15/2020
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	June 15, 2020
Additional day(s) as a result of this Change Order	11
Contract time/completion date as a result of this change order	June 26, 2020

Contractor's Acceptance
 By: Kaleb Pohlman
 Title: Project Manager
 Date: 5/27/2020

City's Approval (see reverse side for instructions)
 Construction Inspector: Sarah Lerner Date: 5/27/2020
 Construction Supervisor: _____
 Engineer: _____
 Board of Public Works: _____

Contract paid to date: _____

ROUTING:
 Marsha Hacker
 Greg Fries
 Chase O'Brien