

Contract Name:

LANGDON STREET RESURFACING ASSESSMENT
DISTRICT 2017

Date 8/1/2017

Change Order No. CO 1

Contract No. 7837

Project/MUNIS No. 11103

Change Order Project No.

Change Order Description:

Remove and replace C-1 concrete, Install additional
Multispace Parking meter bases and other other items
required to accommodate new multi-space meter pay
stations including conduits and electrical handholes.

Account Numbers for this Change Order:

82300572-54330-00000

Contractor:

CAPITOL UNDERGROUND INC

782 LOIS DR

SUN PRAIRIE WI 53590

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Remove sidewalk (Item 20323)	172.34	SF	2.04	(B)	351.57
	Replace C-1 (Item 90001)	172.34	SF	22.72	(B)	3,915.56
	FURNISH & INSTALL 2 INCH PVC (SCHEDULE 40) CONDUIT (Item 60232)	907.00	LF	5.00	(B)	4,535.00
	BASE FOR MULTISPACE PARKING METER (Item 60414)	3.00	EA	300.00	(B)	900.00
	REMOVE ELECTRICAL HANDHOLE (Item 60427)	3.00	EA	100.00	(B)	300.00
	CONSTRUCT ELECTRICAL HANDHOLE TYPE 1 (Item 60702)	1.00	EA	800.00	(B)	800.00
	CONSTRUCT ELECTRICAL HANDHOLE TYPE 5	5.00	EA	1,000.00	(B)	5,000.00

% of Original

Net Change Order

1.06%

15,802.13

The Original Contract Total

1,484,605.46

Sum of previous Change Orders

0.00%

The new Contract Sum including this Change Order will be

101.06%

1,500,407.59

This Contract is a:

Working Days

Original Contract Time/Completion Date

8-11-17

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

0

Contract time/completion date as a result of this change order

08/11/2017

Contractor's Acceptance

By

Title

Date

[Signature]
CONTROLLER
9/19/17

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signatures]

8-19-17

9-19-17

Contract paid to date

1,037,116.00

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

Greg Fries

MAIT 9/21

ESP 9/21

CPO 9-25-17