

Contract Name:

SCHENK ST AND RICHARD STREET

Date 12/11/2018

Change Order No. CO 3

Contract No. 8108

Project/MUNIS No. 11745

Change Order Project No.

Ald District

Change Order Description:

Extra excavation cut and breaker used due to soft soils encountered at subgrade. Overage for 5 inch concrete. Overage in base coarse. Asphalt drives and ramping at all cross walks for safety during phase 1. Increase in 15 inch RCP due to redesign.

Account Numbers for this Change Order: 11745-402-170

11745-83-173

Contractor:

RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
20101	Excavation Cut	750.00	CY	19.00	(B)	14,250.00
20219	Breaker Run	725.00	TON	5.60	(B)	4,060.00
30301	5 Inch Concrete	3085.00	SF	5.10	(B)	15,733.50
40102	Base Coarse	1910.00	TON	16.00	(B)	30,560.00
	Ramp, Clean, and Asphalt Driveways - See attached	1.00	LS	3,469.50	(N)	3,469.50
50402	# 15 Inch PVC Sewer Pipe	25.00	LF	134.40	(B)	3,360.00
						0.00

50304

% of Original

Net Change Order	2.03%	71,433.00
The Original Contract Total		3,526,939.33
Sum of previous Change Orders	3.20%	112,767.50
The new Contract Sum including this Change Order will be	105.22%	3,711,139.83

This Contract is a:	Completion Date
Original Contract Time/Completion Date	10/31/2018
Net Change in Contract Time by previous change orders	30
Contract Time/Completion Date prior to this change order	November 30, 2018
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	November 30, 2018

Contractor's Acceptance

By [Signature]
Title Secretary / Treasurer
Date 1/15/2019

City's Approval (see reverse side for instructions)

Construction Inspector _____ Date 1-15-19
Construction Supervisor [Signature] 01/15/2019
Engineer _____
Board of Public Works [Signature] 2/11/19

Contract paid to date 3,596,117.61

ROUTING:

Marsha Hacker [Signature]
Greg Fries [Signature]
Chase O'Brien [Signature]