

Contract Name  
 Resurfacing 2013-Asphalt Base Patching and Base Patch Grinding

Date: 9/26/2013

Change Order No. CO 1  
 Contract No. 6969  
 Project No. 53W1492  
 Change Order Project No.

Change Order Description  
 Additional asphalt patching on Lake Mendota Dr. due to sanitary install, as well as additional patch locations added after contract was awarded.

Account Numbers for this Change Order:  
 CS53-54996-810358-00-53W1492(%)  
 ES01-58275-810335-00-53W1533(#)

Contractor: POBLOCKI PAVING CORP  
 525 S 116TH ST  
 WEST ALLIS, WI 53214

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
40333(#)	Base Patch Grinding, Method 3	288.50	SY	30.00	B	8,655.00
40333(%)	Base Patch Grinding, Method 3	85.75	SY	30.00	B	2,572.50
40334(%)	Base Patch Grinding, Method 4	444.78	SY	23.30	B	10,363.37
(%)	Asphalt Patching at RR Tracks on Livingston and Paterson	1.00	LS	14,060.00	N	14,060.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	35,650.87
The Original Contract Total	516,860.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	552,510.87

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			November 15, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order	0		November 15, 2013

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By: [Signature]  
 Title: Project Manager  
 Date: 10/2/13

City's Approval (see reverse side for instructions)  
 Construction Inspector: [Signature] Date: 10/03/2013  
 Construction Supervisor: [Signature] Date: 10/20/13  
 Engineer: \_\_\_\_\_  
 Board of Public Works: \_\_\_\_\_

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien  
 10-30-13 MAH  
 10/31/2013 MRE  
 11-1-13 CDO