

8
 Contract Name
 JOHN NOLEN PATH REHABILITATION 2010 AND JOHN NOLEN DR. BRIDGE APPROACHES 2010

Date 3/29/2010
 Change Order No. CO 1
 Contract No. 6279
 Project No. 53W0888
 Change Order Project No.

Change Order Description
 EXISTING APPROACH SLAB HAS A BROKEN CURB HEAD THAT NEEDS REPLACEMENT. VOID WAS FOUND UNDER BIKEPATH APPROACH THAT NEED TO BE FILLED. VARIOUS REVISIONS TO REPAIR FO BRIDGE RAILING

Account Numbers for this Change Order:
 CS53-54472-810358-00-53W0888

Contractor SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	NEW MONOLITHIC CURB HEAD REMOVED AND REPLACED	14.00	LF	50.00	N	700.00
	SLURRY BACKFILL BIKEPATH APPROACH SLABS	10.00	CY	170.00	N	1,700.00
	REPAIR EXISTING RAILING	1.00	LS	20,134.68	N	20,134.68
	CHANGE 3/8" DIA. ANCHOR BOLTS TO 3/4" FOR UNDER BRIDGE	1.00	LS	445.10	N	445.10
	CHANGE BASE PLATE MATERIAL FROM 3/8" TO 3/4"	1.00	LS	339.34	N	339.34
	REVISION TO BASE PLATE MATERIAL SLOT	1.00	LS	1,531.86	N	1,531.86
	CHANGE ANCHORS FOR MOUNTING NEW RAILING TO 3/4" VS 1/2"	1.00	LS	1,023.33	N	1,023.33
	REVISION TO PAINT REQUIREMENT	1.00	LS	4,122.10	N	4,122.10

Net Change Order	29,996.41
The Original Contract Total	551,403.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	581,399.41

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			May 28, 2010
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			May 28, 2010

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By Annie Ryan
 Title Office Administrator
 Date Tuesday, April 27, 2010

City's Approval (see reverse side for instructions)
 Construction Inspector _____
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____
 Date 4-27-10

OK
 MKO
 5/17/10