

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Contract Name
Waterways 2009

Date 11/25/2009

Change Order No. CO 4

Contract No. 6315

Project No. 53W0675

Change Order Project No. 53W0675

Change Order Description
* Terrace Restoration Needed For Dean Avenue. ** ULO needed for Dream / Rankin. *** Storm Tap needed on Tompkins to Tie Existing Inlet To New Design

Account Numbers for this Change Order:
ESTM-58270-810381-00-53W0675

Contractor Raymond P Cattell Inc
2401 Vondron Rd
Madison, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
*21022	Terrace Restoration	75.10	SF	15.00	B	1,126.50
**50801	Utility Line Opening	1.00	EA	350.00	B	350.00
***50792	Storm Tap	1.00	EA	350.00	B	350.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	1,826.50
The Original Contract Total	134,153.90
Sum of previous Change Orders	13,316.00
The new Contract Sum including this Change Order will be	149,296.40

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	0	57	
Net Change in Contract Time by previous change order	0	0	
Contract Time/Completion Date prior to this change order	0	57	
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	57	

Contractor's Acceptance
By: [Signature]
Title: Secretary
Date: 11-30-09

* Mark if negotiated (N) or bld (B) unit price

City's Approval (see reverse side for instructions)
Construction Inspector: [Signature]
Construction Supervisor: [Signature]
Engineer: Michael R. Dailor
Board of Public Works: [Signature]
Date: 11-30-09
12/2/09
12/11/09