



Agreement Change Request

Monday, April 16, 2012

Mr. James Whitney, AIA, City Architect
 City of Madison
 210 Martin LutherKing Jr.. Boulevard
 Room 115
 Madison, WI 53703

**Re: CoMadison Police Training Ctr - Phase 3
 Addition of Men's and Women's Restrooms**

Page 1 of 1

This letter acknowledges a request for additional professional services to be provided by Angus Young based on the original understanding of the project scope and services to be provided. The following information indicates our understanding of the additional services being requested and our estimate of the cost of the additional professional services anticipated.

Requested Project Scope Change:

Provide architectural, mechanical, electrical, plumbing, and interior design services for the addition of a Men's Restroom including; 2 sinks, 2 urinals, and 1 ADA accessible toilet, and a Women's Restroom including 2 sinks, and 3 toilets, 1 which is ADA accessible.

Contract Reference for request:

3.3.2 Providing services required because of significant changes in the Project including, but not limited to, size, quality, complexity, the Owner's schedule, or the method of bidding or negotiating and contracting for construction, except for services

Professional Services Fees:

Previously approved professional service fees to date	\$101,300.00
Additional fees requested	\$8,600.00
<hr/>	<hr/>
Total Fees after change of scope	\$109,900.00

Sincerely,

Accepted By:

Jeffrey Hazekamp, President, AIA
 President

 Signature

 Printed Name

 Date