

Contract Name:

Sidewalk, Curb & Gutter and Concrete Pavement Patches, Citywide Installation and Repair -2016

Date 12/1/2016

Change Order No. CO 1

Contract No. 7639

Project/MUNIS No. 11106

Change Order Project No.

Change Order Description:

Electrical improvements and light installation at traffic island at Odana Rd/Whitney Way. Additional Curb & Gutter repairs for water main linings in Schroeder Rd. area. *Remove & replace 7" sidewalk*
work done estimated

Account Numbers for this Change Order:

~~11106-403-200 (%)~~ *43815-45-176*

10895-402-200 (*) - Pavement Account

11106-403-200 (#) Sidewalk Expense Acct

Contractor:

RAYMOND P CATTELL INC
2401 VONDRON RD
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark If negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
(%)	Odana/Whitney Traffic Island (see attached)	1.00	LS	33,474.00	(N)	33,474.00
30505	Remove Concrete Curb and Gutter (*)	684.00	LF	50.00	(B)	34,200.00
30502	Remove & Replace 7" Concrete Sidewalk #	(926.83)	SF	20.50	(B)	(19,000.02)
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

12.25%

48,673.98

The Original Contract Total

397,425.00

Sum of previous Change Orders

0.00%

The new Contract Sum including this Change Order will be

112.25%

446,098.98

This Contract is a:

Original Contract Time/Completion Date

Working Days

Nov. 18, 2016

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Zero

Contract time/completion date as a result of this change order

#VALUE!

Contractor's Acceptance

By

Title

Date

Raymond P. Cattell
Secretary
12-2-2016

Nov 18, 2016

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Bull Smith
[Signature]
[Signature]

Date

12-2-16

12/8/16

12/15/16

Contract paid to date 377,680.43

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

12/18/16 MASH
12/18/16 MRE
12-9-16 CDO