



Change Order

(Approval Only)

Today's Date: **5/19/2015**
 Project Title: **Fire Admin Office Bldg - Fire Station #1 Remodel**
 Project Number: **53W1434** Contract Number: **6891**
 Change Order No: CO Project No: Type:

Contractor:

Change Order Description:
 This change order represents work and costs associated with removing approximately 2" of thickened concrete slab located in the existing shower area down to the main surface of the third floor.

You are authorized and directed to make the following changes in this contract:

Item No	Description/Account Number	Est Qty	Unit	Unit Price	*N/B	Total					
1	COR 5 and RFI 21. ADD for labor and equipment required to remove the thickened slab.	1	Lump Sum	13,610.14	N	13,610.14					
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Acct No</th> <th style="text-align: left;">Share %</th> <th style="text-align: left;">Total</th> </tr> </thead> <tbody> <tr> <td>10387-30-140:53310</td> <td>100.00</td> <td>13,610.14</td> </tr> </tbody> </table>		Acct No	Share %	Total	10387-30-140:53310	100.00	13,610.14				
Acct No	Share %	Total									
10387-30-140:53310	100.00	13,610.14									
Choose from Accounts below:				Net Change Order		13,610.14					
10387-30-140:53310				Orig Contract Total		8,383,000.00					
				Prev Chg Orders Total		8,724.34					
				New Contract Total		8,405,334.48					
* Mark if negotiated (N) or bid (B) unit price											
						8 % Contingency	670,640.00				
Remaining Contingency prior to this change order						661,915.66					

This Contract is a : Calendar Days Working Days Completion Date

Original OWNER OCCUPANCY Date	<input type="text" value="11/20/2015"/>
Original SUBSTANTIAL COMPLETION Date	<input type="text" value="1/4/2016"/>
OWNER OCCUPANCY Date Prior to this Change Order	<input type="text" value="11/20/2015"/>
SUBSTANTIAL COMPLETION Date prior to this Change Order	<input type="text" value="1/4/2016"/>
OWNER OCCUPANCY Date as a result of this Change Order	<input type="text" value="11/20/2015"/>
SUBSTANTIAL COMPLETION Date as a result of this Change Order	<input type="text" value="1/4/2016"/>

Attachments - for Reference ONLY

Change Order Status:

Under \$5K Under \$10K Over \$10K Over Contingency Amount Time Ext Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By: Jason Mattila Title: Senior Project Manager Date: 5/19/2015

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Randall S. Wiesner Title: City Project Manager Date: 5/19/2015

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Jeanne Hoffman Title: Facilities and Sustainability Mana... Date: 5/20/2015

Reviews:

	Initials	Date
Section Supervisor	JEH	5/20/2015
PW Admin - Update DB	MAH	5/20/2015
Asst City Engineer	MRD	5/20/2015
Accountant	SDR	5/20/2015

BPW Processing:

	Legistar Updated	BPW Scheduled	BPW Approved
PW Admin	MAH 5/20/2015	MAH 5/20/2015	MAH 5/20/2015

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Robert Phillips Title: City Engineer Date: 5/21/2015

Final Distribution MAH 5/21/2015

Save

Justification - Read Only