

Contract Name:
 WALTER STREET & SARGENT STREET ASSESSMENT
 DISTRICT - 2016

Date: 10/6/2017
 Change Order No. CO 2
 Contract No. 7584
 Project/MUNIS No. 10896
 Change Order Project No.

Change Order Description:
 Modified existing storm structure roof to accommodate new 1550 Casting²¹ 24 Inch RCP used on Sargent St. to extend existing storm pipe to new structure. Additional 5 Inch concrete Sidewalk and remove concrete. Additional breaker run due to poor soils.

Account Numbers for this Change Order:
 10896-84-174
 # 10896-402-170

Contractor:
 RG HUSTON COMPANY INC
 2561 COFFEYTOWN RD
 COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Modify Storm Roof and Add 1550 Casting	1.00	LS	450.00	(N)	450.00
	21 Inch RCP	25.00	LF	65.00	(N)	1,625.00
30301	# 5 Inch Concrete Sidewalk	5100.00	SF	5.00	(B)	25,500.00
20323	# Remove Concrete Sidewalk and Drive	5050.00	SF	1.85	(B)	9,342.50
20219	# Breaker Run	800.00	TON	9.00	(B)	7,200.00
						0.00
						0.00

	% of Original	
Net Change Order	1.48%	44,117.50
The Original Contract Total		2,990,272.24
Sum of previous Change Orders	4.86%	145,453.30
The new Contract Sum including this Change Order will be	106.34%	3,179,843.04

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	151 DAYS
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	#VALUE!
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	

Contractor's Acceptance
 By: Walter Wosker
 Title: Secretary & Treasurer
 Date: 10/6/2017

City's Approval (see reverse side for instructions)
 Construction Inspector: Ed [Signature] Date: 10-10-17
 Construction Supervisor: Bryan P. Manning Date: 10/11/2017
 Engineer: Daniel Olivero Date: 10/13/2017
 Board of Public Works

Contract paid to date: 3,112,169.69

ROUTING:
 Marsha Hacker 10/17/17 MAH
 Mike Dailey 10/16/17
 Chase O'Brien 10-18-17 COO