

Contract Name: STARKWEATHER CREEK RESTORATION 2012 - ANDERSON STREET
 Date: 3/13/2012
 Change Order No.: CO 1
 Contract No.: 6883
 Project No.: 53W1426
 Change Order Project No.:

Change Order Description: Erosion control measures requested by the Department Of Natural Resources to stabilize the work site over the winter months.
 Account Numbers for this Change Order: ESTM-58290-810394-00-53W1426

Contractor: BADGERLAND EXCAVATING LLC
 PO BOX 258018
 MADISON, WI 53725

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Erosion Matting Class 1 Type B Urban	1800.00	SY	2.65		4,770.00
						0.00
	Mulch	2500.00	SY	1.00		2,500.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order: 7,270.00
 The Original Contract Total: 36,925.00
 Sum of previous Change Orders:
 The new Contract Sum including this Change Order will be: 44,195.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0		

Contractor's Acceptance
 By: [Signature]
 Title: President
 Date: 3/28/13

* Mark if negotiated (N) or bid (B) unit price

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature]
 Construction Supervisor: Byron P. Manning
 Engineer: [Signature]
 Board of Public Works: [Signature]
 Date: 4/2/13
04/03/2013
4.5.2013

ROUTING:
 Marsha Hacker
 Mike Dalley
 Chase O'Brien
[Signature] 4/9/2013