

Contract Name:

West Towne Path - Phase 3

1/30/2024
Change Order No. CO 1
Contract No. 8642
Project/MUNIS No. 13014
Change Order Project No. 13014
Ald District 1

Change Order Description:

Additional traffic control items needed for Metro coordination of temporary turnaround due to Metro redesign happening before the S Junction Metro facility is built and functional.
Missing pavement marking removal items from the original

Account Numbers for this Change Order:
14353-402-200

Contractor:

PARISI CONSTRUCTION CO INC
508 S NINE MOUND RD
VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
10720	TRAFFIC CONTROL SIGN - PORTABLE ARROW BOARD	307.00	Day	34.00		10,438.00
10701	TRAFFIC CONTROL	1.00	LS	3,900.00		3,900.00
60880	PAVEMENT MARKING REMOVAL, 4-INCH	869.00	LF	2.00		1,738.00
60881	PAVEMENT MARKING REMOVAL, 6-INCH	1025.50	LF	3.00		3,076.50
60882	PAVEMENT MARKING REMOVAL, 8-INCH	50.00	LF	5.00		250.00
60883	PAVEMENT MARKING REMOVAL, 12-INCH	53.00	LF	5.50		291.50
60884	PAVEMENT MARKING REMOVAL, 18-INCH	36.00	LF	6.00		216.00
60885	PAVEMENT MARKING REMOVAL, 24-INCH	225.00	LF	8.00		1,800.00
60887	PAVEMENT MARKING REMOVAL, SYMBOL, ARROW	6.00	EA	225.00		1,350.00

	% of Original	
Net Change Order	2.56%	23,060.00
The Original Contract Total		899,099.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	102.56%	922,159.00

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	75
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	8/14/23
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	8/14/23

Contractor's Acceptance

By [Signature]
Title President
Date 2-2-24

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 1-31-24
Construction Supervisor [Signature] 2/2/24
Engineer _____
Board of Public Works _____

Contract paid to date _____

ROUTING: