



Change Order

Today's Date: 10/27/2023 View3_SignatureRouting

Project Title: Phase 2 CCB Office Remodels 1st & 5th Floor

Project Number: 12393 Contract Number: 9226 Aldermanic District: 4

Submitted By: Fleegel, Heidi

Current Routing Location:


Change Order No: CO Project No: Type:

Contractor:

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	Cor-1 Concrete Apron replacements at Streets East Facility	1.00	Each	\$23,267.68	N	\$23,267.68						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text" value="44110-54250"/></td> <td><input type="text" value="100.0"/></td> <td><input type="text" value="\$23,267.68"/></td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	<input type="text" value="44110-54250"/>	<input type="text" value="100.0"/>	<input type="text" value="\$23,267.68"/>					
Acct. No.	Share %	Share Total										
<input type="text" value="44110-54250"/>	<input type="text" value="100.0"/>	<input type="text" value="\$23,267.68"/>										
2	Cor-2 labor to remove unsalvaged Furniture from CCB floor 1&5	1.00	Each	\$12,410.41	N	\$12,410.41						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text" value="12393-401-140"/></td> <td><input type="text" value="100.0"/></td> <td><input type="text" value="\$12,410.41"/></td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	<input type="text" value="12393-401-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$12,410.41"/>					
Acct. No.	Share %	Share Total										
<input type="text" value="12393-401-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$12,410.41"/>										
3	Cor-3 Add separate IT room access control panel	1.00	Each	\$3,060.55	B	\$3,060.55						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text" value="12393-401-140"/></td> <td><input type="text" value="100.0"/></td> <td><input type="text" value="\$3,060.55"/></td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	<input type="text" value="12393-401-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$3,060.55"/>					
Acct. No.	Share %	Share Total										
<input type="text" value="12393-401-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$3,060.55"/>										
4	Cor-5 Add IT Closet to CCB 1st floor.	1.00	Each	\$63,590.20	N	\$63,590.20						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text"/></td> <td><input type="text"/></td> <td><input type="text"/></td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	<input type="text"/>	<input type="text"/>	<input type="text"/>					
Acct. No.	Share %	Share Total										
<input type="text"/>	<input type="text"/>	<input type="text"/>										

Item No.	Description/Account Number			Est. Qty.	Unit Type	Unit Price	*N/B	Total
	Acct. No.	Share	Share Total					
	12393-401-140	100.0	\$63,590.20					
		%						
							*N/B N=Negotiated B=Bid	
				<u>% of Original</u>				
				2.23		Net Change Order		\$102,328.84
						Original Contract Total		\$4,595,000.00
				0.00		Prev. Chg. Orders Total		\$0.00
				102.23		New Contract Total		\$4,697,328.84
					8.00	% Contingency		\$367,600.00
						Remaining contingency prior to this change order		\$367,600.00
						Remaining contingency after this change order		\$265,271.16
<p>This Contract is a: <input type="radio"/> Calendar Days <input type="radio"/> Working Days <input checked="" type="radio"/> Completion Date</p> <p>Original CONSTRUCTION CLOSEOUT Date January 19, 2024</p> <p>CONSTRUCTION CLOSEOUT Date Prior to this Change Order January 19, 2024</p> <p>CONSTRUCTION CLOSEOUT as a result of this Change Order January 29, 2024</p>								
<u>CO Attachments - for Reference ONLY</u>				Change Order Type:				
 9226 CCB Change order 1 back up.pdf 2.86 MB				<input type="checkbox"/> Under \$20K <input checked="" type="checkbox"/> Over \$20K <input type="checkbox"/> Over Contingency Amount <input checked="" type="checkbox"/> Time Ext. Requested				
<u>General Contractor's Acceptance:</u>								
By typing my name and entering the date I hereby give my electronic signature								
By: Daniel Crow			Title: Director of Project Management			Date: October 27, 2023		
<u>Inspector/Project Manager Approval:</u>								
By typing my name and entering the date I hereby give my electronic signature								
By: Mike Schuchardt			Title: Construction Manager			Date: October 27, 2023		
<u>Construction Manager Approval:</u>								
By typing my name and entering the date I hereby give my electronic signature								

By:	Title:	Date:
<input type="text" value="Bryan Cooper"/>	<input type="text" value="Principal Architect"/>	<input type="text" value="October 31, 2023"/>

Staff Review and Verification:

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="October 31, 2023"/>
PW Admin - Update Contract Data Base	<input type="text" value="HJF"/>	<input type="text" value="November 09, 2023"/>
Assistant City Engineer	<input type="text" value="GTF"/>	<input type="text" value="November 09, 2023"/>
Accountant	<input type="text" value="CDO"/>	<input type="text" value="November 10, 2023"/>

BPW Admin Processing:

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text" value="HJF"/>	<input type="text" value="November 10, 2023"/>
BPW Scheduled	<input type="text" value="HJF"/>	<input type="text" value="November 10, 2023"/>
BPW Approved	<input type="text"/>	<input type="text"/>

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text"/>	<input type="text"/>	<input type="text"/>

Final Distribution Processing:

	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>