

Contract Name: UTILITY WITH RESURFACING - 2012 (REGENT ST) CIPP REPAIR OF SANITARY AND STORM SEWERS 2013 - PH 1 Date: \_\_\_\_\_

Change Order No. CO 3

Contract No. 7158

Project No. \_\_\_\_\_

Change Order Project No. \_\_\_\_\_

Change Order Description: Renegotiation of Gilbert Storm price and grouting joints before lining a 8" sanitary sewer near bellline

Account Numbers for this Change Order:  
ES01-58275 810503 00 53W1644  
\*ESTM-58270-810381-53W1644

Contractor: TERRA ENGINEERING & CONSTRUCTION CORP  
2201 VONDRON RD  
MADISON, WI 53718-6795

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1 *	Remove 24" Gilbert Storm Sewer (AS 3364-004 to open cut)	670.00	LF	(66.25)	N	(44,387.50)
2	Grout Sanitary Sewer Joints	16.00	HRS	273.00	N	4,368.00
3	Grout Material	45.00	GAL	15.75	N	708.75
4 *	24" Gilbert Storm Sewer (AS 3364-004 to new SAS)	640.00	LF	67.24	N	43,033.60
						0.00
						0.00
						0.00

Net Change Order	3,722.85
The Original Contract Total	502,043.00
Sum of previous Change Orders	62,488.00
The new Contract Sum including this Change Order will be	568,253.85

This Contract is a:	<input type="checkbox"/> Calendar	<input type="checkbox"/> Working	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	365		September 17, 2013
Net Change in Contract Time by previous change orders			0
Contract Time/Completion Date prior to this change order	365		September 17, 2013
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	365		September 17, 2013

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By: [Signature]  
 Title: Randy Bieri - CIPP Project Manager  
 Date: 5/13/14

City's Approval (see reverse side for instructions)  
 Construction Inspector: [Signature] Date: 5/13/2014  
 Construction Supervisor: [Signature] Date: 5/13/14  
 Engineer: [Signature]  
 Board of Public Works: [Signature] Date: 5/27/14

ROUTING:  
 Marsha Hacker 11/14 5/19/2014  
 Mike Dailey 7/14 5/20/2014  
 Chase O'Brien CDO 5-21-14