

Contract Name:

Monona Terrace Fire Alarm System Upgrade

Date 4/3/2017

Change Order No. CO 2

Contract No. 7730

Project/MUNIS No. 20170

Change Order Project No.

Change Order Description:

Original contract completion date needs to be extended due to additional scope from undocumented fire alarm devices onsite (Hilton Skywalk Addition and Bike Elevator)

Account Numbers for this Change Order:

20170-80-140

Contractor:

FORWARD ELECTRIC INC
6909 RAYWOOD RD
MADISON WI 53713-1545

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	0.00%	0.00
The Original Contract Total		276,621.00
Sum of previous Change Orders	10.16%	28,113.86
The new Contract Sum including this Change Order will be	110.16%	304,734.86

This Contract is a:	Completion Date
Original Contract Time/Completion Date	2/28/2017
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	02/28/2017
Additional day(s) as a result of this Change Order	60
Contract time/completion date as a result of this change order	04/29/2017

Contractor's Acceptance

By [Signature]
Title _____
Date 4/3/17

City's Approval (see reverse side for instructions)

Date

Construction Inspector _____
Construction Supervisor [Signature] 4/3/17
Engineer [Signature]
Board of Public Works [Signature] 4/7/17

Contract paid to date \$ 138,310.50

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

MAH 4/3/17
MRD 4/4/2017
CDO 4-5-17