

Contract Name
 Royster Corners Assessment District - 2014

Date
 7/22/2015

Change Order No. CO 4
 Contract No. 6983
 Project No. 53W1537 10508
 Change Order Project No. 53W1537 10508

Change Order Description
 To add additional electrical work at Royster Oaks-Cottage Grove intersection.

Account Numbers for this Change Order:
 CS53-58545-810751-00-53W1537
 10508-45-177:54435

Contractor RG HUSTON COMPANY INC
 2561 COFFEYTOWN RD
 COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
60230	FURNISH & INSTALL 2 INCH PVC (SCHEDULE 80) CONDUIT	120.00	LF	8.00	N	960.00 ✓
60222	FURNISH & INSTALL 3 INCH PVC (SCHEDULE 80) CONDUIT	120.00	LF	6.75	N	810.00 ✓
60706	CONSTRUCT ELECTRICAL HANDHOLE TYPE 5	2.00	EA	1,400.00	N	2,800.00 ✓
60221	FURNISH & INSTALL 3 INCH PVC (SCHEDULE 80) CONDUIT BY "OPEN TRENCH" METHOD	350.00	LF	9.00	B	3,150.00
60702	CONSTRUCT ELECTRICAL HANDHOLE TYPE 1	3.00	EA	1,200.00	B	3,600.00
60403	CONSTRUCT LB-3 BASE	1.00	EA	700.00	B	700.00
						0.00

Net Change Order	12,020.00
The Original Contract Total	2,371,620.82
Sum of previous Change Orders	95,022.90
The new Contract Sum including this Change Order will be	2,478,663.72

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			July 17, 2015
Net Change in Contract Time by previous change order			70
Contract Time/Completion Date prior to this change order			September 25, 2015
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			September 25, 2015

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By Wade Huston
 Title Secretary/Treasurer
 Date 7/22/2015

City's Approval (see reverse side for instructions) _____ Date _____
 Construction Inspector _____
 Construction Supervisor _____
 Engineer Wang 7/23/15
 Board of Public Works [Signature] 8/24/15

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

7/27/15 MAH
 7/27/2015 MKR
 7-28-15 CDO