			Γ	r Da	te	
Contract I			3			
	2011 Madison Parking Ramp Maintenance Contract # 6675			Change Order No. CO 1 Contract No. 6675		
				Project N		6675
		A Maria	Chang	ge Order Project N		
Change C	Order Description		.	•		•
	Change expansion joint type at CSN parking garage from Watson Bowman Wabo-Crete to LymTal International iso-Flex Premoided Urethane expansion joint with continuous aluminum traffic plate within existing joint blockout.		Account Numbers	for this Change Order: <u>F-FOI - 58401 - 810421-00-5721060</u>		
	20/20 ELECTRIC	▼	••			
Contracto	r RAM Construction Services 13800 Eckles Road					
	Livonia, Michigan 48150		<u> </u>			
		· · · · · · · · · · · · · · · · · · ·				Market Market and American Market Anna
You are a	uthorized and directed to make the following chan			·		
Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
ſ	Iso-Flex Expansion Joint	186.00	lin. Ft.	\$31.25	<u> </u>	5,812.50
						0.00
						0.00
						0.00
						0.00
			The second secon			0.00
						0.00
Net Chang	ge Order		<u> </u>		<u></u>	5,812.50
The Original Contract Total 709,000.00						
•	evious Change Orders Contract Sum including this Change Order will be					714,812.50
This Contract is a:			Г Calendar Days	「 Working Days		☑ Completion Date
Original Contract Time/Completion Date						August 26,2011
Net Chan	ge in Contract Time by previous change order				0	
Contract '	Time/Completion Date prior to this change order				August 26,2011	
Additional day(s) as a result of this Change Order						5
Contract ti	me/completion date as a result of this change order		<u> </u>		August 31, 2011	
Contracto By	or's Acceptance Dan Callaham			* Mark if negotiate	ed (N) o	r bid (B) unit price
Title Date	project manger			- -		
City's App	proval (see reverse side for instructions)	D Parts	M	-	Ĭ(~ (Date
	ction Inspector PAL ction Supervisor		/Vγ//			(=11
	f Public Works	WY L	y	',,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		

1-19-12 MAH 1-19-2012 MRO 1-20-12 BCB