

Contract Name:

Annual Horizontal Sawcutting of Concrete Sidewalk and Incidental Work (Districts 1 & 9) - 2019

Date 1/23/2020

Change Order No. CO 1  
Contract No. 8369  
Project/MUNIS No. 11876  
Change Order Project No.  
Ald. District 1, 9

Change Order Description:

Additional sawcut quantities resulting from exceeding estimated contract total.

Account Numbers for this Change Order:  
11876-403-200

Contractor:

MADISON COMMERCIAL LANDSCAPES INC  
1871 HWY MM  
OREGON WI 53575

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
30601	Horizontal Sawcut Concrete Sidewalks	916.00	IN-FT	12.50	(B)	11,450.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	10.41%	11,450.00
The Original Contract Total		110,010.20
Sum of previous Change Orders	0.00%	
The new <b>Contract Sum</b> including this Change Order will be	110.41%	121,460.20

This Contract is a:	Completion Date
Original Contract Time/Completion Date	11/29/2019
<b>Net Change in Contract Time</b> by previous change order	0
<b>Contract Time/Completion Date</b> prior to this change order	11/29/2019
<b>Additional day(s)</b> as a result of this Change Order	0
<b>Contract time/completion date</b> as a result of this change order	November 29, 2019

Contractor's Acceptance

By [Signature]  
Title President  
Date 1-28-2020

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 1-29-20  
Construction Supervisor [Signature] Date 01/29/2020  
Engineer \_\_\_\_\_  
Board of Public Works \_\_\_\_\_

Contract paid to date \_\_\_\_\_

ROUTING:

Marsha Hacker \_\_\_\_\_  
Greg Fries \_\_\_\_\_  
Chase O'Brien \_\_\_\_\_