

Contract Name

6987 Merrill Crest

Date

10/22/2013
CO 1
6987
53W1478
53W1478

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

1) 426 Merrill driveway needed to be removed and lowered to avoid flooding of there garage and front yard. 2) Driveway aprons were originally graded to be asphalt at all existing asphalt drives. Plans didn't show asphalt or concrete.

Account Numbers for this Change Order:

CS53-58250-810354-00-53W1478

*CS53-58270-810354-00-53W1478

**ES01-58275-810332-00-53W1478

S & L UNDERGROUND & TRUCKING INC

Contractor S & L UNDERGROUND & TRUCKING INC

PO BOX 100

MERRIMAC, WI 53561

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	426 Merrill Crest Drive Removal	1.00	LS	1,882.50	N	1,882.50
2	Regrade Driveway aprons for Concrete	1.00	LS	2,595.00	N	2,595.00
*3	EC Clear Stone	200.00	Tons	14.00	B	2,800.00
*4	STREET CONSTRUCTION STONE BERM	10.00	EA	350.00	B	3,500.00
*5	Remove Inlet	1.00	EA	350.00	N	350.00
**6	1' barrel section	1.00	EA	100.00	N	100.00
**7	Downtime for SAS 1A	1.00	LS	1,680.00	N	1,680.00
						0.00

Net Change Order	12,907.50
The Original Contract Total	589,514.80
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	602,422.30

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	Sept. 1, 2013		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	0		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By *Dana Fieldstad*
 Title Dana Fieldstad / Estimator
 Date 10-22-13

City's Approval (see reverse side for instructions)

Construction Inspector *S. J. MacL...* Date 10-23-13
 Construction Supervisor *[Signature]* Date 10/25/13
 Engineer _____
 Board of Public Works _____

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

10-30-13 MASH
 11-19-2013 MASH
 11-18-13 CDO