

DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN

Public Works Contract Change Order No. 7 Date 5-6-09  
 Project Name: STATE ST ADJACENT STREETS RECONSTRUCTION PHASE 3  
 To: BE DANIELS CONSTRUCTION Account No. EW01-58273-810455-  
 (Contractor) Contract No. 5899 CO-53W01ZZ  
919 APPLE GATE RD  
MADISON, WI 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Quantity	Unit	Unit Price	Total Add	Total Deduct
	UTILITY TRENCH PATCH III	71.5	TF	\$90.00	6435.00	
	EXPAND & RECONNECT SERVICES	447.0	LF	\$85.00	37,995.00	

Sub Totals \$ 44,430.00  
 Grand Total \$ 44,430.00  
 The original Contract Sum was \$ 3,226,088.10  
 Net change by previous Change Orders \$ 81561.68  
 The Contract Sum prior to this Change Order was \$ 3,307,649.78  
 The Contract Sum will be (increased) ~~(decreased)~~  
(unchanged) by this Change Order \$ 44,430.00  
 The new Contract Sum including this Change Order will be \$ 3352079.78  
 The Contract Time will be (unchanged) ~~(increased)~~ ~~(decreased)~~  
 by 0 days.  
 The Date of Completion as of the date of this Change Order therefore is \_\_\_\_\_

Contractors Acceptance

By Joseph Biddick  
 Title Project Manager  
 Date 12/16/09

City's Approval \*

Construction Inspector \_\_\_\_\_ Date \_\_\_\_\_  
 Construction Supervisor J. Kelly Date 12/12/09  
 Engineer Ally Date \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_ Date \_\_\_\_\_

\*See reverse side for instructions.

OK MRO  
3/1/10