

Contract Name:

Mineral Pt. Sidewalk and Storm

Date 5/12/2015

Change Order No. CO 1

Contract No. 7421

Project/MUNIS No. 10454

Change Order Project No. 53W1898

Change Order Description:

Delays due to conflicts with future building placement and Utilities. Request by Owner to move Storm to the North of proposed. 2 Existing Hand Hold needed to be lowered to match sidewalk

Account Numbers for this Change Order:

10454-402-174: 54445

** 10454-402-170: 54410

Contractor:

S & L UNDERGROUND & TRUCKING INC

PO BOX 100

MERRIMAC WI 53561

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Down time for crew of 4	4.00	Hr	328.00	(N)	1,312.00
2	Quad Dump Truck	4.00	Hr	95.00	(N)	380.00
3	Skidloader and forman to backfill open trench	1.00	Hr	136.00	(N)	136.00
4	Stone backfill for roadway trench fill	15.00	Tn	15.00	(N)	225.00
5	Dump Fee	1.00	Ea	40.00	(N)	40.00
**6	Cut down existing Hand Hold	1.00	Hr	94.00	(N)	94.00
						0.00

Net Change Order

2,187.00

The Original Contract Total

221,566.14

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

223,753.14

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	40
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	1
Contract time/completion date as a result of this change order	41

Contractor's Acceptance

By

Title

Date

Bill Puk...

Project Manager

5-14-15

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

St. Mac
[Signature]
[Signature]
[Signature]

Date

5-15-15

5/28/15

5/25/15

6/2/15

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

Matt 5/29
TPO 5/29/2015
CDO 6-1-15