

May. 14. 2013 3:35PM

No. 1081 P. 1/1

Contract Name: 2013 Park and Water Utility Landscaping and Maintenance

Change Order No. 001

Contract No. 7028

Project No. 530V1670

Change Order Project No.

Date: 5/8/2013

Change Order Description: Additional landscaping at Spring Harbor Park, Westmoreland Park and James Madison Park.

Contractor: DAN LARSEN LANDSCAPING

280 HUNTINGTON DR  
DELAWARE, WI 53012

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	N/B	Total
1	Spring Harbor Park - Betula alleghaniensis	6.00	ea	58.00	N	408.00
2	Spring Harbor Park - Betula nigra	7.00	ea	245.00	N	1,715.00
3	Spring Harbor Park - Cephalanthus occidentalis	7.00	ea	52.00	N	364.00
4	Spring Harbor Park - Corylus americana	2.00	ea	55.00	N	386.00
5	Spring Harbor Park - Eucalyptus	4.00	ea	53.00	N	232.00
6	Spring Harbor Park - Hamamelis virginiana	7.00	ea	58.00	N	406.00
7	Spring Harbor Park - Ilex verticillata	6.00	ea	65.00	N	390.00
8	Spring Harbor Park - Lonicera	10.00	ea	72.00	N	720.00
9	Spring Harbor Park - Physocarpus opulifolius	8.00	ea	48.00	N	384.00
10	Spring Harbor Park - Picea glauca	2.00	ea	200.00	N	1,800.00
11	Spring Harbor Park - Spondylocarpus parviflorus	6.00	ea	52.00	N	312.00
12	Spring Harbor Park - Spirea alba	8.00	ea	55.00	N	440.00
13	Spring Harbor Park - Thuja occidentalis	7.00	ea	79.00	N	553.00
14	Spring Harbor Park - Thuja canadensis	3.00	ea	268.00	N	804.00
15	Spring Harbor Park - Viburnum lentago	8.00	ea	48.00	N	384.00
16	Spring Harbor Park - Landscape Maintenance	1.00	lb	459.00	N	459.00
17	Westmoreland Park - Amelanchier x grandiflora Autumn Brilliance	1.00	ea	285.00	N	285.00
18	Westmoreland Park - Oxeye daisy	1.00	ea	320.00	N	320.00
19	Westmoreland Park - Ornamental grass	1.00	ea	195.00	N	195.00
20	Westmoreland Park - Viburnum lentago tree	1.00	ea	121.00	N	121.00
21	Westmoreland Park - Landscape Maintenance	1.00	lb	248.00	N	248.00
22	James Madison Park - Gates of Heaven - Little Giant Arborvitae	1.00	ea	60.00	N	60.00
23	James Madison Park - Gates of Heaven - Pachysandra terminalis	30.00	ea	7.00	N	210.00
24	James Madison Park - Gates of Heaven - Maintenance	1.00	lb	120.00	N	120.00
25	James Madison Park - Gates of Heaven - Plant Removal	2.00	ea	50.00	N	100.00
						11,503.00
Net Change Order						54,700.00
The Original Contract Total						66,203.00
Sum of previous Change Orders						0.00
The New Contract Sum including this Change Order will be						66,203.00

This Contract is a:  Calendar Day  Working Days  Completion Date

Original Contract Time/Completion Date: December 1, 2014

Net Change in Contract Time by previous change order: [Redacted]

Contract Time/Completion Date prior to this change order: [Redacted]

Additional day(s) as a result of this Change Order: 0

Contract Time/Completion Date as a result of this change order: December 1, 2014

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By: Dan Larsen

Title: Vice President

Date: 5/14/13

City's Approval (see reverse side for instructions)

Construction Inspector: Joshua Reynolds Date: 5/14/13

Construction Supervisor: Ray H. Hester

Engineer: \_\_\_\_\_

Head of Public Works: \_\_\_\_\_

ROUTING:

Maretha Hecker

Mike Dalley

Brandon Behring

Chase O'Brien

5/15/13 MAIL

5-15-13 MRS

5-15-13 CDO

Contract Name: 2013 Park and Water Utility Landscaping and Maintenance  
 Date: 5/8/2013  
 Change Order No.: CO 1  
 Contract No.: 7028  
 Project No.: 53W1570  
 Change Order Project No.:

Change Order Description: Additional landscaping at Spring Harbor Park, Westmorland Park and James Madison Park.  
 Account Numbers for this Change Order:  
 Spring Harbor Park: \$9,783.00  
 CL60-54303-810402-00-0000000-60441A00-00000000  
 Westmorland Park: \$885.00  
 CL60-54303-810402-00-0000000-60385A00-00000000  
 James Madison Park: \$550.00  
 CL60-54303-810678-00-0000000-60000A00-00000000

Contractor: DAN LARSEN LANDSCAPING  
 289 HUNTINGTON DR  
 CEDARBURG, WI 53012

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Spring Harbor Park - Betula alleghensis	6.00	ea	68.00	N	408.00
2	Spring Harbor Park - Betula nigra	7.00	ea	245.00	N	1,715.00
3	Spring Harbor Park - Cephalanthus occidentalis	7.00	ea	52.00	N	364.00
4	Spring Harbor Park - Corylus americana	7.00	ea	55.00	N	385.00
5	Spring Harbor Park - Euonymus atropurpureus	4.00	ea	58.00	N	232.00
6	Spring Harbor Park - Hamamelis virginiana	7.00	ea	58.00	N	406.00
7	Spring Harbor Park - Ilex verticillata	5.00	ea	65.00	N	325.00
8	Spring Harbor Park - Larix laricina	10.00	ea	72.00	N	720.00
9	Spring Harbor Park - Physocarpus opulifolius	8.00	ea	49.00	N	392.00
10	Spring Harbor Park - Picea glauca	9.00	ea	200.00	N	1,800.00
11	Spring Harbor Park - Sambucus canadensis	6.00	ea	52.00	N	312.00
12	Spring Harbor Park - Spiraea alba	8.00	ea	55.00	N	440.00
13	Spring Harbor Park - Thuja occidentalis	7.00	ea	79.00	N	553.00
14	Spring Harbor Park - Tsuga canadensis	4.00	ea	226.00	N	904.00
15	Spring Harbor Park - Viburnum lentago	8.00	ea	46.00	N	368.00
16	Spring Harbor Park - Landscape Maintenance	1.00	ls	459.00	N	459.00
17	Westmorland Park - Amelanchier x grandiflora 'Autumn Brilliance'	1.00	ea	285.00	N	285.00
18	Westmorland Park - Ostrya virginiana	1.00	ea	320.00	N	320.00
19	Westmorland Park - Crataegus crusgalli var inermis	1.00	ea	195.00	N	195.00
20	Westmorland Park - Viburnum lentago tree	1.00	ea	121.00	N	121.00
21	Westmorland Park - Landscape Maintenance	1.00	ls	249.00	N	249.00
22	James Madison Park, Gates of Heaven - Little Giant Arborvitae	1.00	ea	60.00	N	60.00
23	James Madison Park, Gates of Heaven - Paucisandra terminalis	30.00	ea	9.00	N	270.00
24	James Madison Park, Gates of Heaven - Maintenance	1.00	ls	120.00	N	120.00
25	James Madison Park, Gates of Heaven - Plant Removals	2.00	ea	50.00	N	100.00

" COPY "

Net Change Order	11,503.00
The Original Contract Total	54,700.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	66,203.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			December 1, 2014
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order	0		December 1, 2014

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By \_\_\_\_\_  
 Title \_\_\_\_\_  
 Date \_\_\_\_\_

City's Approval (see reverse side for instructions) \_\_\_\_\_ Date \_\_\_\_\_  
 Construction Inspector \_\_\_\_\_  
 Construction Supervisor \_\_\_\_\_  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

ROUTING:  
 Marsha Hacker \_\_\_\_\_  
 Mike Dailey \_\_\_\_\_  
 Brandon Behring \_\_\_\_\_