

Contract Name:

SOUTHWEST BIKEPATH CULVERT REPLACEMENT AT WAITE CIRCLE

Date 12/13/2019

Change Order No. CO 1  
 Contract No. 8466  
 Project/MUNIS No. 12481  
 Change Order Project No.  
 Ald. District 11

Change Order Description:

Remove existing riprap, excavate channel from 42-inch to culvert, excavate just upstream of culvert, replace excavated area with low permeability clay, lay filter fabric on top, and replace riprap. In channel from 42" to culvert, grout riprap. Also a stainless steel plate installed in MH 169 to deflect flow down to flowline

Account Numbers for this Change Order:  
 12481-84-174

Contractor:

RG HUSTON COMPANY INC  
 2561 COFFEYTOWN RD  
 COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	CLAY LINER	1.00	LS	11,200.00	(N)	11,200.00
	SLURRY RIPRAP CHANNEL	28.50	CY	380.00	(N)	10,830.00
20101	EXCAVATION CUT	160.00	CY	50.00	(B)	8,000.00
20233	FILTER FABRIC	133.00	SY	4.50	(B)	598.50
	REMOVE & REPLACE RIPRAP	1.00	LS	2,241.00	(N)	2,241.00
	SANITARY MANHOLE DEFLECTOR PLATE	1.00	LS	1,474.00	(N)	1,474.00
						0.00

	% of Original	
Net Change Order	2.52%	34,343.50
The Original Contract Total		1,361,330.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	102.52%	1,395,673.50

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	75
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	75

Contractor's Acceptance

By [Signature] Kellin Reinhardt  
 Title Project Manager  
 Date 1/13/2020

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 1/13/2020  
 Construction Supervisor [Signature] 1/17/20  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

Contract paid to date \_\_\_\_\_

ROUTING:

Marsha Hacker \_\_\_\_\_  
 Greg Fries \_\_\_\_\_  
 Chase O'Brien \_\_\_\_\_