

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 1/29/2010

Contract Name
Marquette St. Reconstruction Assessment District - 2009

Change Order No. CO 1
Contract No. 6282
Project No. 53W0490
Change Order Project No. 53W0490

Change Order Description
Required work needed that was not included in bid items.

Account Numbers for this Change Order:
EW01-58273-810455-00-53W0490

Contractor Rawson Contractors, Inc.
P.O. Box 259539
Madison, WI 53725

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Disconnect / Reconnect Water Services (See Attached Sheet)	14.00	EA	1,450.00	N	20,300.00
2	Additional 6" Fillings (See Attached Sheet)	2.00	EA	550.00	B	1,100.00
3	Adjust Service Boxes (See Attached Sheet)	24.00	EA	105.00	N	2,520.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						23,920.00
The Original Contract Total						404,330.50
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						428,250.50

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	60		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	60	0	January 0, 1900

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By [Signature]
Title General Manager
Date 1-29-10

City's Approval (see reverse side for instructions)
Construction Inspector [Signature] Date 2/2/2010
Construction Supervisor [Signature] Date 2/2/10
Engineer [Signature] Date 2/4/10
Board of Public Works

OK
MRO
2/15/10

Marquette St. Reconstruction Assessment District - 2009
Contract #6282
Change Order #1

Item #1 – Disconnect / Reconnect Water Services bid item was missed on the bid tab when the contract was put together.

Item #2 – 6” Additional Fittings needed to install tie into existing water main due to sanitary conflict.

Item #3 – Adjust Service Boxes – Existing boxes were not at proper grade and were adjusted to proper height.