

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name	E. Mifflin & N. Blount Street Street Reconstruction	Date	4/11/2008
		Change Order Number	CO 7
		To Public Works Contract Number	6019
		Original Contract Project Number	53W0025
		Change Order Project Number	53W0025

(of change order)

Change Order Description	101 North Franklin add 2" service to lot for future. Abandon water access structure at 115 North Livingston.	Account Numbers for this Change Order:
		EW01-58273-810455-00-53W0025


Contractor: PARISI CONSTRUCTION
508 S. Nine Mound
Verona, WI. 53593

0



You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	Furnish and install 2" service to property line at 101 N. Franklin	1	1	2,200.00	2,200.00	0.00
	Abandon water access structure at 115 N Livingston	1	1	500.00	500.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					2,700.00	0.00
Grand Total						2,700.00
The Original Contract Sum was						2,612,858.86
Net Change by previous Change Orders						287,154.28
The Contract Sum prior to this Change Order was						2,900,013.14
The Contract Sum will be:					Increased	2,700.00
The new Contract Sum including this Change Order will be						2,902,713.14
The Contract Time will be (days):					Unchanged	
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance

By 
Title President
Date 5-12-08

City's Approval (see reverse side for instructions)

Construction Inspector	<u></u>	Date	<u>5-12-08</u>
Construction Supervisor	<u></u>	Date	<u></u>
Engineer	<u></u>	Date	<u>5-14-08</u>
Board of Public Works	<u></u>	Date	<u></u>