

Contract Name:
 EAST AND WEST MAIN STREET, SOUTH CARROLL
 AND SOUTH PINCKNEY STREET ASSESSMENT
 DISTRICT 2017

Date: 6/27/2017
 Change Order No. CO 2
 Contract No. 7803
 Project/MUNIS No. 11429
 Change Order Project No.

Change Order Description:
 Removal and replacement of curb and pavement of the E
 Washington Median and curb bumpout recently
 constructed on North Webster Street. Extend E Wash
 Median for pedestrian refuge. Markings from Hancock to
 Webster to accomodate lane shift.

Account Numbers for this Change Order:
 11713-402-170


Contractor:
 CAPITOL UNDERGROUND INC
 782 LOIS DR
 SUN PRAIRIE WI 53590


You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	See CO 2 E Wash Webster Supplemental	1.00	LS	119,589.80	(B)	119,589.80
	Final payment shall be paid based on actual quantities.					0.00
	see attached JB					0.00
						0.00
						0.00
						0.00


	% of Original	
Net Change Order	5.16%	119,589.80
The Original Contract Total		2,318,642.70
Sum of previous Change Orders	0.12%	2,853.50
The new Contract Sum including this Change Order will be	105.28%	2,441,086.00

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	JUNE 21, 2017
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	#VALUE!
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	

Contractor's Acceptance
 By: 
 Title: CONTROLLER
 Date: 6/27/17

City's Approval (see reverse side for instructions) Date
 Construction Inspector
 Construction Supervisor
 Engineer
 Board of Public Works
 6-27-17

Contract paid to date: 2,003,817.45

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien


EAST & WEST MAIN STREET, SOUTH CARROLL STREET AND SOUTH PINCKNEY STREET
 CONTRACT NO. 7803
 DATE: 06/16/2017

AC Hotel: E Wash
 & N Webster
 Change Order 2
 Supplemental
 Work

Item	Price	Quantity	Extension
Section B: Proposal Page			
10701.0 - TRAFFIC CONTROL (E. WASH & N. WEBSTER)- LUMP SUM	\$6,500.00	1.00	\$6,500.00
10911.0 - MOBILIZATION (E. WASH & N. WEBSTER) - LUMP SUM	\$18,000.00	1.00	\$18,000.00
20101.0 - EXCAVATION CUT - C.Y.	\$51.50	201.00	\$10,351.50
20221.0 - TOPSOIL - S.Y.	\$8.65	137.00	\$1,185.05
20303.0 - SAWCUT BITUMINOUS PAVEMENT - L.F.	\$3.00	410.00	\$1,230.00
20322.0 - REMOVE CONCRETE CURB & GUTTER - L.F.	\$10.00	420.00	\$4,200.00
20323.0 - REMOVE CONCRETE SIDEWALK & DRIVE - S.F.	\$12.00	590.00	\$7,080.00
20401.0 - CLEARING - I.D.	\$38.50	24.00	\$924.00
20402.0 - GRUBBING - I.D.	\$53.50	24.00	\$1,284.00
20701.0 - TERRACE SEEDING - S.Y.	\$4.50	137.00	\$616.50
21061.0 - EROSION MATTING, CLASS 1, URBAN TYPE A - S.Y.	\$5.60	137.00	\$767.20
30205.0 - TYPE 'E' CONCRETE CURB & GUTTER - L.F.	\$48.00	279.00	\$13,392.00
30207.0 - TYPE 'H' CONCRETE CURB & GUTTER - L.F.	\$48.00	85.00	\$4,080.00
30302.0 - 7" CONCRETE SIDEWALK AND DRIVE - S.F.	\$8.95	531.00	\$4,752.45
30311.0 - CONCRETE MOUNTABLE MEDIAN NOSE - S.F.	\$11.00	297.00	\$3,267.00
30340.0 - CURB RAMP DETECTABLE WARNING FIELD - S.F.	\$42.00	32.00	\$1,344.00
40102.0 - CRUSHED AGGREGATE BASE COURSE GRADATION NO. 2 - TON	\$23.75	240.00	\$5,700.00
40203.0 - HMA PAVEMENT TYPE E-3 - TON	\$124.95	110.00	\$13,744.50
40301.0 - FULL WIDTH GRINDING - S.Y.	\$26.85	92.00	\$2,470.20
40365.0 - ADJUST ACCESS STRUCTURE CASTING - RESURFACING - EACH	\$540.00	1.00	\$540.00
60222.0 - FURNISH & INSTALL 3 INCH PVC SCHEDULE 80) CONDUIT - L.F.	\$29.40	8.00	\$235.20
60261.0 - ELECTRICAL TRENCH - L.F.	\$55.65	8.00	\$445.20
60407.0 - CONSTRUCT LB-8 BASE - EACH	\$1,039.50	2.00	\$2,079.00
60423.0 - REMOVE TRAFFIC SIGNAL BASE - EACH	\$440.00	2.00	\$880.00
60802.0 - PAVEMENT MARKING EPOXY, LINE, 6-INCH- L.F.	\$3.15	280.00	\$882.00
60803.0 - PAVEMENT MARKING EPOXY, LINE, 8-INCH- L.F.	\$4.00	450	\$1,800.00
60806.0 - PAVEMENT MARKING EPOXY, RADIUS LINE, 6-INCH - L.F.	\$6.85	50	\$342.50
60812.0 - PAVEMENT MARKING EPOXY, CROSSWALK, 6-INCH- L.F.	\$8.40	50	\$420.00
60818.0 - PAVEMENT MARKING EPOXY, STOP LINE, 24- INCH - LF	\$10.50	50.00	\$525.00
60823.0 - PAVEMENT MARKING EPOXY, SYMBOL, BIKE LANE - EA	\$262.50	1.00	\$262.50
60830.0 - PAVEMENT MARKING EPOXY, SYMBOL, RIGHT ARROW - EA	\$262.50	4.00	\$1,050.00
60831.0 - PAVEMENT MARKING EPOXY, SYMBOL, STRAIGHT ARROW - EA	\$210.00	4	\$840.00
60834.0 - PAVEMENT MARKING EPOXY, WORD, ONLY- EACH	\$262.50	8	\$2,100.00
60881.0 - PAVEMENT MARKING REMOVAL, 6-INCH- L.F.	\$3.15	100	\$315.00
60882.0 - PAVEMENT MARKING REMOVAL, 8-INCH- L.F.	\$3.15	150	\$472.50
60887.0 - PAVEMENT MARKING REMOVAL, SYMBOL, ARROW- EACH	\$210.00	4	\$840.00
60888.0 - PAVEMENT MARKING REMOVAL, SYMBOL, WORD- EACH	\$210.00	4	\$840.00
60889.0 - PAVEMENT MARKING REMOVAL, SYMBOL, BIKE SYMBOL- EACH	\$210.00	1	\$210.00
SPECIAL - TYPE 'A' MODIFIED CONCRETE CURB & GUTTER - L.F.	\$80.50	45.00	\$3,622.50
			\$119,589.80