

Contract Name:  
 W Wilson Street and S Broom Street Assessment District - 2021 and S Henry Street District - 2023

Date: 8/31/2023  
 Change Order No. CO 1  
 Contract No. 8300  
 Project/MUNIS No. 11986  
 Change Order Project No.  
 Ald District

Change Order Description:  
 Replacing 79 Feet of 43 inch x 68 inch HERCP (Elliptical Pipe) With 3 ft X 6 ft Reinforced Box Culvert

Account Numbers for this Change Order:  
 11986-402-174

Contractor:  
 SPEEDWAY SAND & GRAVEL INC  
 8500 GREENWAY BLVD #202  
 MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract: \*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
50424	43 INCH X 68 INCH TYPE I HERCP STORM SEWER PIPE	79.00	Ft	(494.80)	B	(39,089.20)
	3ft X 6ft Reinforced Box Culvert	79.00	Ft	1,604.00	N	126,716.00
40102	CRUSHED AGGREGATE BASE COURSE GRADATION NO. 2 OR NO. 3	50.00	TON	20.50	B	1,025.00
50204	UNDERCUT FOR STORM SEWER	50.00	CY	145.00	B	7,250.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	2.23%	95,901.80
The Original Contract Total		4,298,969.66
Sum of previous Change Orders	0.00%	
The new <b>Contract Sum</b> including this Change Order will be	102.23%	4,394,871.46

This Contract is a:	Completion Date
Original Contract Time/Completion Date	November 4, 2023
Net Change in Contract Time by previous change order	<u>0</u>
Contract Time/Completion Date prior to this change order	11-04-2023
Additional day(s) as a result of this Change Order	<u>0</u>
Contract time/completion date as a result of this change order	Unchanged

Contractor's Acceptance  
 By: Dustin Billman  
 Title: V.P.  
 Date: 9/1/2023

City's Approval (see reverse side for instructions)  
 Construction Inspector: [Signature] Date: 9-1-23  
 Construction Supervisor: Bryan P. Manning Date: 09/01/2023  
 Engineer: \_\_\_\_\_  
 Board of Public Works: \_\_\_\_\_

Contract paid to date: \_\_\_\_\_

ROUTING:  
 EN Admin \_\_\_\_\_  
 Greg Fries \_\_\_\_\_  
 Chase O'Brien \_\_\_\_\_

City of Madison  
Department of Public Works

Change Order to Public Works Contract Justification and Assessment

8300

W Wilson Street and S Broom Street Assessment District - 2021 and S Henry Street District - 2023

Change Order No. 1

Type of Change Order (check all that apply):

<input type="checkbox"/>	Street	<input type="checkbox"/>	Water
<input type="checkbox"/>	Sewer-Sanitary	<input type="checkbox"/>	Electrical
<input checked="" type="checkbox"/>	Sewer-Storm	<input type="checkbox"/>	Parks
<input type="checkbox"/>	Facilities		

Change Order General Description (check all that apply):

<input type="checkbox"/>	Actual vs. Estimated Quantities differ.	<input type="checkbox"/>	Differing site conditions.
<input checked="" type="checkbox"/>	Missing Bid Item or Additional Bid Item needed.	<input checked="" type="checkbox"/>	Design did not adequately anticipate field conditions.
<input type="checkbox"/>	Field Decision (Expanded Scope).	<input type="checkbox"/>	Underground conflicts (utility revision)
<input type="checkbox"/>	Other:		

\_\_\_\_\_

Time Extension

Yes (explanation): \_\_\_\_\_  No

Inspector Comment: Description of Change Order and Suggestions to Avoid Future Change Orders of This Type:

Design did not meet Railroad requirements.

Designer Comment: Suggestions to Avoid Future Change Orders of This Type:

\_\_\_\_\_

  
SUBMITTED BY

9-1-23  
DATE

  
REVIEWED BY

09/01/2023  
DATE

DESIGNER

DATE

DESIGNER'S SECTION HEAD

DATE

CITY ENGINEER