

Contract Name
N. FRANCES ST RESURFACING ASSESSMENT DISTRICT 2011

Date: 7/12/2011
 Change Order No. CO 1
 Contract No. 6603
 Project No. 53W1031
 Change Order Project No.

Change Order Description
ATT NEEDS TO DIG ULOS UNDER W. JOHNSON ST. WE ARE REPAIRING THE CONCRETE. WATER DAMAGE SOME CONCRETE PAVEMENT. K&S DAMAGE THE RAMP AT W. DAYTON SO WE ARE FORCE TO REMOVE THE EXISTING 24" CURB AND REPLACE THE RAMPS WITH

Account Numbers for this Change Order:
 CS53-58260810358-00-53W1031
 *CS53-58270-810358-00-53W1031
 & 1-1170-09

Contractor **RAYMOND P CATTELL INC**
 2401 VONDRON RD
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	10" CONCRETE PAVEMENT	65.00	SY	190.00	N	12,350.00
&	10" CONCRETE PAVEMENT	15.00	SY	100.00	N	1,500.00
	TRUNCATED DOMES	40.00	SF	25.00	N	1,000.00
	LOWER SANITARY LATERALS	2.00	EACH	1,730.00	N	3,460.00
*	RECONNECT PRIVATE STORM	1.00	EACH	200.00	N	200.00
	REMOVE CONCRETE STRUCTURE	1.00	LS	250.00	N	250.00
						0.00
						18,760.00
Net Change Order						136,037.25
The Original Contract Total						
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						154,797.25

Net Change Order: 18,760.00
 The Original Contract Total: 136,037.25
 Sum of previous Change Orders: [Redacted]
 The new Contract Sum including this Change Order will be: 154,797.25

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
	Original Contract Time/Completion Date	28 DAYS	
	Net Change in Contract Time by previous change order		
	Contract Time/Completion Date prior to this change order	11	0
Additional day(s) as a result of this Change Order	11		
Contract time/completion date as a result of this change order			

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: [Signature]
 Date: 8-22-2011

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature]
 Construction Supervisor: [Signature]
 Engineer: [Signature]
 Board of Public Works: [Signature]
 Date: 8-22-11
8/22/11

OK
 MRO
 8/24/2011
 MAX
 8-24-11