

Contract Name
 UTILITY REPLACEMENT WITH RESURFACING
 ASSESSMENT DISTRICT 2013

Date 06/03/2013
 Change Order No. CO 1
 Contract No. 7004
 Project No. 53W1496
 Change Order Project No.

Change Order Description
 Implementation of UW sidewalk plan on Clymer Place

Account Numbers for this Change Order:
 CS53-58260-810358-00-53W1496
 *ESTM-58270-B10381-00-53W1496

Contractor CAPITOL UNDERGROUND INC
 782 LOIS DR
 SUN PRAIRIE, WI 53590

You are authorized and directed to make the following changes in this contract:

| Item No. | Description | Est. Qty | Unit | Unit Price | *N/B | Total |
|--|-----------------------------------|----------|----------|------------|------|------------|
| 20322 | REMOVE CONCRETE CURB & GUTTER | 700.00 | L.F. | 3.25 | N | 2,275.00 |
| 20323 | REMOVE CONCRETE SIDEWALK & DRIVE | 160.00 | S.F. | 1.80 | N | 288.00 |
| 30201 | TYPE "A" CONCRETE CURB AND GUTTER | 50.00 | L.F. | 32.00 | N | 1,600.00 |
| 30206 | TYPE "G" CONCRETE CURB AND GUTTER | 95.00 | L.F. | 32.00 | N | 3,040.00 |
| 30302 | 7 INCH CONCRETE SIDEWALK & DRIVE | 4150.00 | S.F. | 5.75 | N | 23,862.50 |
| 50724* | 4'X4' STORM SAS | 1.00 | EACH | 3,354.84 | N | 3,354.84 |
| * | EXTRA DEPTH OF STORM OVER 1 FOOT | 1.00 | LUMP SUM | 1,175.00 | N | 1,175.00 |
| 50723* | 3'X3' STORM SAS | 2.00 | EACH | 2,189.57 | B | 4,379.14 |
| 50411* | 12 INCH RCP STORM SEWER PIPE | 290.00 | LF | 50.70 | B | 14,703.00 |
| Net Change Order | | | | | | 54,677.48 |
| The Original Contract Total | | | | | | 727,107.09 |
| Sum of previous Change Orders | | | | | | |
| The new Contract Sum including this Change Order will be | | | | | | 781,784.57 |

| | | | |
|--|--|---------------------------------------|---|
| This Contract is a: | <input type="checkbox"/> Calendar Days | <input type="checkbox"/> Working Days | <input checked="" type="checkbox"/> Completion Date |
| Original Contract Time/Completion Date | | | August 3, 2013 |
| Net Change in Contract Time by previous change order | | | |
| Contract Time/Completion Date prior to this change order | | | |
| Additional day(s) as a result of this Change Order | | | |
| Contract time/completion date as a result of this change order | 0 | | August 3, 2013 |

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: CONTROLLER
 Date: 6/13/13

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 6-13-13
 Construction Supervisor: [Signature] Date: 6/17/13
 Engineer: [Signature] Date: 6/20/13
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

6-18-13 MHA
 6/20/13 MKD
 6-21-13 CDO