

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 4/13/2010

Contract Name

~~SPAIGHT STREET AND S. FEW STREET
RECONSTRUCTION~~ SPAIGHT ST &
S. FEW ST RECONSTRUCTION

Change Order No. CO 7
Contract No. 6297
Project No. 53W0919
Change Order Project No. 53W0919

Change Order Description

Added a Dome Warning field for sidewalk replacement at Rive. Removed and replaced in excess of 3 times estimated 5" sidewalk. Several 4" laterals needed to be replaced along with wye hookup

Account Numbers for this Change Order:

**ES01-54901-542120-00-53W0919

Contractor S&L UNDERGROUND AND TRUCKING INC.

707 WATER STREET, SUITE 103
SAUK CITY, WI 53583

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	Warning Fields	8.00	S.F.	40.00	B B 320.00
2	Remove and replace 5" sidewalk	400.00	S.F.	15.00	B 6,000.00
					0.00
					0.00
					0.00
					0.00
					0.00

Net Change Order	6,320.00
The Original Contract Total	1,457,654.19
Sum of previous Change Orders	182,811.95
The new Contract Sum including this Change Order will be	1,646,786.14

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	0	0	January 0, 1900
Net Change in Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	0	January 0, 1900
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	0	0	January 0, 1900

Contractor's Acceptance

By [Signature]
Title Estimator
Date 4-13-2010

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 4-19-2010
Construction Supervisor [Signature]
Engineer [Signature]
Board of Public Works [Signature]

OK
MRO
5/21/10