

Contract Name

SANITARY SEWER REPLACEMENT EAST WITH
RESUEFACING EAST 2010

Date

1/11/2011

Change Order No.

CO 4

Contract No.

6445

Project No.

53W0920

Change Order Project No.

Change Order Description

Additional work needed due to damages from a mismarked
service, main leaks, excavation and backfilling a hole that
was dug for a planned live tap that couldn't be used due to
a conflict and additional tap needed due to the conflict.

Account Numbers for this Change Order:

EW01-58273-810455-00-53W0920

Contractor: PARISI CONSTRUCTION CO INC

508 S NINE MOUND RD

VERONA, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Mismarked Service (See Attached)	1.00	LS	367.50	N	367.50
2	Repair Water Leak (See Attached)	1.00	LS	1,960.00	N	1,960.00
3	Explore for Water Tap Location (See Attached)	1.00	LS	2,180.00	N	2,180.00
4	Repair Water Leak (See Attached)	1.00	LS	1,920.00	N	1,920.00
5	Additional Live Tap (See Attached)	1.00	LS	1,520.00	N	1,520.00
6	Additional 6" Fittings	1.00	EA	590.00	N	590.00
7	Additional 8" Fittings	2.50	EA	800.00	N	2,000.00
Net Change Order						10,537.50
The Original Contract Total						1,899,999.00
Sum of previous Change Orders						10,288.75
The new Contract Sum including this Change Order will be						1,920,825.25

This Contract is a:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date			OCTOBER 15, 2010
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			#VALUE!
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			#VALUE!

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

1/14/11

1/14/11

1-14-11

OK
MRC
1/24/11

EW01	Mismarked Service		
	Hrs	Rate	Total
Laborers	1.5	\$ 60.00	\$ 90.00
Operators	1.5	\$ 65.00	\$ 97.50
Foreman	0.75	\$ 70.00	\$ 52.50
350 excavator	0.75	\$ 90.00	\$ 67.50
821 Loader	0.75	\$ 80.00	\$ 60.00
150 Excavator	0	\$ 50.00	\$ -
Dump Truck	0	\$ 95.00	\$ -
			<u>\$ 367.50</u>

EW02	Repair Water Leaks outside of scope		
	Hrs	Rate	Total
Laborers	8	\$ 60.00	\$ 480.00
Operators	8	\$ 65.00	\$ 520.00
Foreman	4	\$ 70.00	\$ 280.00
350 excavator	4	\$ 90.00	\$ 360.00
821 Loader	4	\$ 80.00	\$ 320.00
150 Excavator	0	\$ 50.00	\$ -
Dump Truck	0	\$ 95.00	\$ -
			<u>\$ 1,960.00</u>

EW04	Explore for water tap location in johson		
	Hrs	Rate	Total
Laborers	8	\$ 60.00	\$ 480.00
Operators	8	\$ 65.00	\$ 520.00
Foreman	4	\$ 70.00	\$ 280.00
235 Excavator	4	\$ 80.00	\$ 320.00
928 Loader	0	\$ 60.00	\$ -
Tractor backhoe	4	\$ 50.00	\$ 200.00
Dump Truck	4	\$ 95.00	\$ 380.00
			<u>\$ 2,180.00</u>

EW05	Corp blew out of main on franklin		
	Hrs	Rate	Total
Laborers	3	\$ 60.00	\$ 180.00
Operators	9	\$ 65.00	\$ 585.00
Foreman	1.5	\$ 70.00	\$ 105.00
235 Excavator	4	\$ 80.00	\$ 320.00
928 Loader	1	\$ 60.00	\$ 60.00
Tractor backhoe	2	\$ 50.00	\$ 100.00
Dump Truck	6	\$ 95.00	\$ 570.00
			<u>\$ 1,920.00</u>

EW06	Additional live tap at johnson		
	Hrs	Rate	Total
Laborers	7	\$ 60.00	\$ 420.00
Operators	4	\$ 65.00	\$ 260.00
Foreman	2	\$ 70.00	\$ 140.00
235 Excavator	4	\$ 80.00	\$ 320.00
Dump Truck	4	\$ 95.00	\$ 380.00
			<u>\$ 1,520.00</u>