

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Contract Name <b>SPAIGHT STREET AND S. FEW STREET RECONSTRUCTION</b>	Date	1/22/2010
	Change Order No.	CO 5
	Contract No.	6297
	Project No.	53W0919
	Change Order Project No.	53W0919

Change Order Description Point Repair Comp. Change order needed to have a bid item for 7" conc. Driveway remove and replace. Several repairs where at laterals.	Account Numbers for this Change Order:	ES01-54901-542120-00-53W0919

Contractor **S&L UNDERGROUND AND TRUCKING INC.**  
707 WATER STREET, SUITE 103  
SAUK CITY, WI 53583

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	7" Driveway conc. Remove and replace	200.00	sf	17.00	3,400.00
2	4" San. Lateral with wye and backfill	12.00	lf	450.00	5,400.00
					0.00
					0.00
					0.00
					0.00
					0.00

Net Change Order	8,800.00
The Original Contract Total	1,457,654.19
Sum of previous Change Orders	173,292.14
The new Contract Sum including this Change Order will be	1,639,746.33

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date	0	0	January 0, 1900
Net Change in Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	0	January 0, 1900
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order	0	0	January 0, 1900

Contractor's Acceptance  
By *Steve Stacey*  
Title President  
Date 3/11/10

City's Approval (see reverse side for instructions)

Construction Inspector	<u><i>[Signature]</i></u>	Date <u>3-12-10</u>
Construction Supervisor	<u><i>[Signature]</i></u>	Date <u>3/15/10</u>
Engineer	<u><i>[Signature]</i></u>	Date <u>4-7-10</u>
Board of Public Works		

*11/13/09*  
*11/13/09*

*OK MRO 4/7/10*