

Date

11/9/2011

Contract Name

BLACKHAWK ROAD ASSESSMENT DISTRICT - 2009

Change Order No.

CO 3

Contract No.

6389

Project No.

W0644

Change Order Project No.

W0644

Change Order Description

Conflicts with Utilities while placing storm, use of old plans, Missing 8" pvc from contract.

Account Numbers for this Change Order:

ESTM-58270-810381-00-53W0644

* ~~LS53-54270-810381-00-53W0644~~ -383

Contractor SPEDWAY SAND AND GRAVEL

8500 GREENWAY BLVD SUITE 202

MIDDLETON, WI. 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
						0.00
						0.00
1	S-12 stake at old plan grade, removed and replaced	1.00	LS	1,305.38	N	1,305.38
2	Gas conflict with P-51, Remove and replace with Ductile Iron	1.00	LS	1,280.98	N	1,280.98
3	12" Ductile Iron to replace P-51, 15" RCP	67.00	LF	73.40	N	4,917.80
4 *	10" PVC to replace P26a, 12" RCP	19.00	LF	43.75	N	831.25
5 *	8" PVC for P-26b and P-52, Not in contract	33.00	LF	41.43	N	1,367.19
Net Change Order						9,702.60
The Original Contract Total						959,044.20
Sum of previous Change Orders						318,361.75
The new Contract Sum including this Change Order will be						1,287,108.55

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			09/18/10
Net Change in Contract Time by previous change orders			16
Contract Time/Completion Date prior to this change order			October 4, 2010
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			October 4, 2010

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By Janice Ryan
Title Off Admin
Date 11-9-11

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 11-9-11
Construction Supervisor [Signature]
Engineer [Signature]
Board of Public Works [Signature]

11/29/11 BCB
11-16-11 MAH
11/28/2011 MRO