

S2405

To whom it may concern,

Due to significant delays in the planning process for my new tavern, I/O Arcade Bar, I'm requesting an extension on the deadline for my previously approved Class B Combination liquor license. The original deadline was August 1st, but contractors estimate completion in mid-September, so an extension to October 1st is preferred. See the attached letter from Jamie Beyer, Project Manager of The Forbair Group.

Sincerely,

Mitchell Turino
I/O Arcade Bar, LLC



FORBAIR GROUP INC.

COMPASSION . EXPERIENCE . INNOVATION .

7/5/18

Mitchell Turino
I/O Arcade Bar
720 Williamson St, Madison, WI, 53703

Dear Mitchell Turino,

Due to multiple delays during the planning process for the I/O Arcade Bar, construction will be delayed past the August 1st deadline for their City of Madison liquor license. This project is still in the bidding process and a general contractor has yet to be selected. Plans have not been submitted to the City of Madison building department for review, nor have they been submitted to the Dane County health department.

We estimate a minimum of eight weeks for completion of the build out after contractor selection and permit approvals. Allowing at least two weeks for plan approval, that places us at mid-September 2018 for earliest completion of the project.

Sincerely,

Jamie Beyer

Project Manager

Forbair Group General Contractors