



Change Order

Today's Date: 1/21/2021 View3_SignatureRouting

Project Title: Metro 1101 Phase 2 Facility Improvements

Project Number: 11229 Contract Number: 8535 Aldermanic District: 6

Submitted By: Schuchardt, Michael

Current Routing Location:

Change Order No: CO Project No: Type:

Contractor:

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	COR-33 Retro commissioning work above the contract allowance.	1.00	Each	\$41,186.16	N	\$41,186.16						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11229-85-140-114403</td> <td>100.0</td> <td>\$41,186.16</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11229-85-140-114403	100.0	\$41,186.16					
Acct. No.	Share %	Share Total										
11229-85-140-114403	100.0	\$41,186.16										

*N/B
 N=Negotiated
 B=Bid

% of Original			
<input type="text" value="0.89"/>		Net Change Order	<input type="text" value="\$41,186.16"/>
		Original Contract Total	<input type="text" value="\$4,650,660.00"/>
<input type="text" value="3.26"/>		Prev. Chg. Orders Total	<input type="text" value="\$151,638.48"/>
<input type="text" value="104.15"/>		New Contract Total	<input type="text" value="\$4,843,484.64"/>
	<input type="text" value="8.00"/>	% Contingency	<input type="text" value="\$372,052.80"/>
		Remaining contingency prior to this change order	<input type="text" value="\$220,414.32"/>
		Remaining contingency after this change order	<input type="text" value="\$179,228.16"/>

This Contract is a: Calendar Days Working Days Completion Date

Original CONSTRUCTION CLOSEOUT Date

CONSTRUCTION CLOSEOUT Date Prior to this Change Order

CONSTRUCTION CLOSEOUT as a result of this Change Order

CO Attachments - for Reference ONLY

 COR 33 Metro 1-15-21.pdf
274.18 KB

Change Order Type:

Under \$20K

Over \$20K

Over Contingency Amount

Time Ext. Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Staff Review and Verification:

	Initials	Date
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="January 22, 2021"/>
PW Admin - Update Contract Data Base	<input type="text" value="HJF"/>	<input type="text" value="January 22, 2021"/>
Assistant City Engineer	<input type="text" value="GTF"/>	<input type="text" value="January 22, 2021"/>
Accountant	<input type="text" value="CDO"/>	<input type="text" value="January 22, 2021"/>

BPW Admin Processing:

	Initials	Date
Legistar Updated	<input type="text" value="HJF"/>	<input type="text" value="February 03, 2021"/>
BPW Scheduled	<input type="text" value="HJF"/>	<input type="text" value="February 03, 2021"/>
BPW Approved	<input type="text"/>	<input type="text"/>

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

<input type="text"/>	<input type="text"/>	<input type="text"/>
<u>Final Distribution Processing:</u>		
	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>