

Contract Name:

Annual Construction and Reconstruction of Concrete Sidewalk And Incidental Concrete Curb & Gutter Work Ordered (District 6) By The Common Council

Date 9/19/2016

Change Order No. CO 1

Contract No. 7638

Project/MUNIS No. 11105

Change Order Project No.

Change Order Description:

Additional 7" Remove/Replace Concrete.

Account Numbers for this Change Order:
11105-403-200

Contractor:

RAYMOND P CATTELL INC
2401 VONDRON RD
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
30502	Remove & Replace 7" Concrete Sidewalk	1263.00	SF	10.70	(B)	13,514.10
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	13,514.10
The Original Contract Total	1,293,478.50
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	1,306,992.60

This Contract is a:	Completion Date
Original Contract Time/Completion Date	September 23, 2016
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	September 23, 2016

Contractor's Acceptance

By [Signature]
Title Project Manager
Date 9-21-16

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 9-19-16
Construction Supervisor [Signature] 9/21/16
Engineer [Signature]
Board of Public Works [Signature] 10/25/2016

Contract paid to date 1332278.99

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien
[Signature] 9/21/16
[Signature] 9/21/2016
[Signature] 9-30-16