

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 3/2/2010
Change Order No. CO 1
Contract No. 6302
Project No. 53W0850
Change Order Project No. 53W0850

Contract Name
Cannonball Run Pipeline

Change Order Description
Additional time due to mis-marked water facilities; additional work due to HP gas and fiber optics and conflicts with storm sewer; excavation and stone needed due to a water main leak.

Account Numbers for this Change Order:
Water Utility Acct. #1-0960-07

Contractor McHugh Excavating & Plumbing
W7010 Evergreen Way
Onalaska, WI 54650

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Extra time to locate a mis-marked water main (See Attached)	1.00	LS	1,763.00	N	1,763.00
2	Extra time to locate and work around HP gas main & FO lines (See Attached)	1.00	LS	2,435.00	N	2,435.00
3	Live tap conflict with storm sewer - Relocated tap (See Attached)	1.00	LS	2,096.00	N	2,096.00
4	Excavation for water main leak at Seminole Hy. (Sta. 124+40) (See Attached)	1.00	LS	1,856.00	N	1,856.00
5	3" and 6" Stone for water main leak in item #4 (See Attached)	1.00	LS	1,821.60	N	1,821.60
6	Install polymer E. of Seminole for soil stabilization (See attached)	11000.00	SY	0.60	N	6,600.00
						0.00
Net Change Order						16,681.60
The Original Contract Total						1,139,321.00
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						1,155,882.60

This Contract is a: Original Contract Time/Completion Date Net Change in Contract Time by previous change order Contract Time/Completion Date prior to this change order Additional day(s) as a result of this Change Order Contract time/completion date as a result of this change order	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
	0	0	January 0, 1900

* Mark if negotiated (N) or bld (B) unit price

Contractor's Acceptance
By [Signature]
Title President
Date 5/2/10

City's Approval (see reverse side for instructions)
Construction Inspector [Signature] Date 5/21/10
Construction Supervisor [Signature] 5/21/10
Engineer [Signature] 6/3/10
Board of Public Works

OK
MRD
6/3/10

Cannonball Run Pipeline - 2009
Contract #6382
Change Order No. 1

Item #1 – Existing water main mis-marked which caused the contractor to dig in the wrong location.

Item #2 – Live tap had to be relocated due to a conflict FO package. This caused the contractor to have to work around the additional utilities.

Item #3 – Live tap had to be relocated from plan due to a conflict with existing storm sewer. This was discovered after water main was exposed.

Item #4 – A water main leak occurred at the live tap due to a faulty tapping sleeve. The contractor excavated for the leak so that WU crews could make the repairs.

Item #5 – Breaker had to be brought in for the main leak described in item #4.

Item #6 – Polymer was installed to stabilize the proposed bike path east of Seminole Hy.