

Contract Name
 E. JOHNSON STREET PATH, FIRST STREET TO THIRD STREET

Date: 7/30/2013
 Change Order No.: CO 1
 Contract No.: 6787
 Project No.: 53W1246
 Change Order Project No.:

Change Order Description
 Storm tap and stub for connection to private property at 2011 & 2015 E Johnson. Relocation of storm sewer from ramp area at Second Street. Correct excavation plan quantity error. Remove old structure.

Account Numbers for this Change Order:
 8660.00 CS53-58240-810375-00-53W1246 CDO
 58270
 5920.00 CS53-58240-810375-00-53W1246

Contractor RAYMOND P CATTELL INC
 2401 VONDRON RD
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	SEE ATTACHMENT	1.00		14,580.00		14,580.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						14,580.00
The Original Contract Total						72,017.25
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						86,597.25

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	40		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	4		
Contract time/completion date as a result of this change order	44		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: [Signature]
 Date: 7-31-2013

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 7-31-13
 Construction Supervisor: Brenda R. Hanley Date: 7-31-13
 Engineer: [Signature] Date: 8-1-13
 Board of Public Works

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
 7-31-13 MAN
 8/2/2013 MRO
 8-2-13 CDO