

Contract Name: **CAPITOL SQUARE STREETSCAPES UPDATES 2010**

Change Order No. **1**

Contract No. **6415**

Project No. **53W0883**

Change Order Project No. **53W0883**

Date: **9/13/2010**

Change Order Description: **DIFFERENT SIZE REDUCED PRESSURE REGULATOR CABINET FROM 12" TO 24"**

Account Numbers for this Change Order: **CS60:58250:810538:00-53W0883:53TIF023**

Contractor: **PARISI CONSTRUCTION CO INC**

PO BOX 930277
VERONA, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	RPR CABINET FROM 12" TO 24"	1.00	LS	14,820.00	N	14,820.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	14,820.00
The Original Contract Total	1,349,724.25
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	1,364,544.25

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 27, 2010
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	0		August 27, 2010

* Mark if negotiated (N) or bld (B) unit price

Contractor's Acceptance
By: *[Signature]*
Title: *Project Manager*
Date: *9.14.10*

City's Approval (see reverse side for instructions)
Construction Inspector: *[Signature]*
Construction Supervisor: *[Signature]*
Engineer: *[Signature]*
Board of Public Works: *[Signature]*
Date: *9-14-10*

OK MRO 9/17/10