



Change Order

Today's Date: 3/17/2023 View3_SignatureRouting

Project Title: Metro Transit Phase 3A-Maintenance and Driver Facility Improvements

Project Number: 11230 Contract Number: 8981 Aldermanic District: 6

Submitted By: Fleegel, Heidi

Current Routing Location:




Change Order No: CO Project No: Type:

Contractor:

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	Cor-86 Fuel hose reel extenstions	1.00	Each	\$9,681.00	N	\$9,681.00						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>13633-85-140-001100</td> <td>100.0</td> <td>\$9,681.00</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	13633-85-140-001100	100.0	\$9,681.00					
Acct. No.	Share %	Share Total										
13633-85-140-001100	100.0	\$9,681.00										
2	Cor-87 additonal finish items	1.00	Each	\$9,134.72	N	\$9,134.72						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>13633-85-140-001100</td> <td>10.0</td> <td>\$913.47</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	13633-85-140-001100	10.0	\$913.47					
Acct. No.	Share %	Share Total										
13633-85-140-001100	10.0	\$913.47										
3	Cor-88 Fiber extension as reuested by City IT	1.00	Each	\$6,045.00	N	\$6,045.00						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>13633-85-140-001100</td> <td>100.0</td> <td>\$6,045.00</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	13633-85-140-001100	100.0	\$6,045.00					
Acct. No.	Share %	Share Total										
13633-85-140-001100	100.0	\$6,045.00										
4	Cor-89 Additional fall protection rail material	1.00	Each	\$21,166.00	N	\$21,166.00						

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>13633-85-140-001100</td> <td>100.0</td> <td>\$21,166.00</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	13633-85-140-001100	100.0	\$21,166.00
Acct. No.	Share %	Share Total										
13633-85-140-001100	100.0	\$21,166.00										
5	Cor-90 additional wiring for switchgear delays	1.00	Each	\$61,595.00	N	\$61,595.00						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>13633-85-140-001100</td> <td></td> <td>\$0.00</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	13633-85-140-001100		\$0.00
Acct. No.	Share %	Share Total										
13633-85-140-001100		\$0.00										
6	Cor-91 Install owner furnished Wireless access points in Bus Garage.	1.00	Each	\$4,550.00	N	\$4,550.00						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>13633-85-140-001100</td> <td>100.0</td> <td>\$4,550.00</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	13633-85-140-001100	100.0	\$4,550.00
Acct. No.	Share %	Share Total										
13633-85-140-001100	100.0	\$4,550.00										
					*N/B N=Negotiated B=Bid							
		<u>% of Original</u>										
		1.19		Net Change Order		\$112,171.72						
				Original Contract Total		\$9,412,947.00						
		13.56		Prev. Chg. Orders Total		\$1,276,614.01						
		114.75		New Contract Total		\$10,801,732.73						
			8.00	% Contingency		\$753,035.76						
				Remaining contingency prior to this change order		(\$523,578.25)						
				Remaining contingency after this change order		(\$635,749.97)						
<p>This Contract is a: <input type="radio"/> Calendar Days <input type="radio"/> Working Days <input checked="" type="radio"/> Completion Date</p> <p>Original CONSTRUCTION CLOSEOUT Date <input type="text" value="September 09, 2022"/></p> <p>CONSTRUCTION CLOSEOUT Date Prior to this Change Order <input type="text" value="January 13, 2023"/></p> <p>CONSTRUCTION CLOSEOUT as a result of this Change Order <input type="text" value="January 13, 2023"/></p>												
<p>CO Attachments - for Reference ONLY</p> <table border="1"> <tr> <td> Metro 8981 Change order 13.pdf 6.36 MB</td> </tr> </table>				 Metro 8981 Change order 13.pdf 6.36 MB	<p>Change Order Type:</p> <p><input type="checkbox"/> Under \$20K</p> <p><input checked="" type="checkbox"/> Over \$20K</p> <p><input checked="" type="checkbox"/> Over Contingency Amount</p> <p><input checked="" type="checkbox"/> Time Ext. Requested</p>							
 Metro 8981 Change order 13.pdf 6.36 MB												

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text" value="Justin Buchholz"/>	<input type="text" value="PM"/>	<input type="text" value="March 30, 2023"/>

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text" value="Mike Schuchardt"/>	<input type="text" value="Construction Manager"/>	<input type="text" value="March 30, 2023"/>

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text" value="Bryan Cooper"/>	<input type="text" value="Principal Architect"/>	<input type="text" value="March 30, 2023"/>

Staff Review and Verification:

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="March 30, 2023"/>
PW Admin - Update Contract Data Base	<input type="text" value="HJF"/>	<input type="text" value="March 30, 2023"/>
Assistant City Engineer	<input type="text" value="GTF"/>	<input type="text" value="March 30, 2023"/>
Accountant	<input type="text" value="CDO"/>	<input type="text" value="March 30, 2023"/>

BPW Admin Processing:

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text" value="HJF"/>	<input type="text" value="March 30, 2023"/>
BPW Scheduled	<input type="text" value="HJF"/>	<input type="text" value="April 19, 2023"/>
BPW Approved	<input type="text"/>	<input type="text"/>

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text"/>	<input type="text"/>	<input type="text"/>

Final Distribution Processing:

	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>