

Contract Name:  
 Streets West Badger - Roofing Alterations

Date: 5/17/2022

Change Order No. CO 1  
 Contract No. 9146  
 Project/MUNIS No. 13836  
 Change Order Project No.  
 Ald District 14

Change Order Description:  
 Extend contract completion date.

Account Numbers for this Change Order:  
 13836-401-140-010002

Contractor:  
 MALY ROOFING CO INC  
 4202 ROBERTSON RD  
 MADISON WI 53714

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		52,306.00
Sum of previous Change Orders	0.00%	
The new <b>Contract Sum</b> including this Change Order will be	100.00%	52,306.00

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	5/31/2022
<b>Net Change in Contract Time</b> by previous change order	
<b>Contract Time/Completion Date</b> prior to this change order	
<b>Additional day(s)</b> as a result of this Change Order	30
Contract time/completion date as a result of this change order	6/30/2022

**Contractor's Acceptance**  
 By: [Signature]  
 Title: General Manager  
 Date: 5/17/22

**City's Approval (see reverse side for instructions)**

Facilities Project Manager	_____ 255 _____	Date _____
Facilities Supervisor	_____	
Engineer	_____	
Board of Public Works	_____	

Contract paid to date \$ \_\_\_\_\_ -

ROUTING:  
 EN Admin \_\_\_\_\_  
 Greg Fries \_\_\_\_\_  
 Chase O'Brien \_\_\_\_\_