

Contract Name:
 Tenney Park Pavilion Acoustical Plaster Ceiling

Date 4/26/2021

Change Order No. CO 1
 Contract No. 8879
 Project/MUNIS No. 12857
 Change Order Project No.
 Aid. District 2

Change Order Description:
 Time extension to change the construction window timeline for work at the facility to June 27th, 2021 through July 16th, 2021 for on-site installation of the acoustical plaster ceiling.

Account Numbers for this Change Order:
 12857-51-140


Contractor: Berglund Construction
 #N/A
 #N/A

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price


Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		97,500.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.00%	97,500.00


This Contract is a:	Completion Date
Original Contract Time/Completion Date	12/11/20
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	217
Contract time/completion date as a result of this change order	July 16, 2021

Contractor's Acceptance
 By 
 Title Jack Tribbia, President - Restoration
 Date April 29, 2021

City's Approval (see reverse side for instructions)

Construction Inspector	enjcw	4/30/2021
Construction Supervisor	 Bryan Cooper	5/3/2021
Engineer		
Board of Public Works		

Contract paid to date \$0

ROUTING:
 Heidi Fleegel HJF 5/7/21
 Greg Fries 
 Chase O'Brien CD 5-12-21

5/7/21