| | Madison Senior Coalitions Workplan | Notes | START | FINISH | Jan-16 | Feb-16 | Mar-16 | Apr-16 | May-16 | Jun-16 | Jul-16 | Aug-16 | Sep-16 | Oct-16 |
|----|---|--|-----------|------------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|
| 1 | Phase 1: Stakeholder Engagement & Initial Research (January - March 2016) | | | | | | | | | | | | | |
| 2 | Conduct 90 minute project kick off meeting | | 3/1/2016 | 3/1/2016 | l I | 1 | | | I | I | I | | | |
| 3 | Conduct 8 stakeholder interviews | | 2/3/2016 | 3/10/2016 | | | | | | | | | | |
| 4 | Conduct 6 focus groups | | 4/13/2016 | 5/3/2016 | | | | | | | | | | |
| 5 | Review relevant background materials, synthesize interview findings and other research | | 2/3/2016 | 5/10/2016 | | | | | | | | | | |
| 6 | Phase 2: Current Business Model Design and Assessment (February - April 2016) | | | | | | | | | | | | | |
| 7 | Facilitate one 90-minute meeting to review phase one work, framing questions, and issues to consider | | 3/1/2016 | 3/1/2016 | | | | | | | | | | |
| 8 | Document review and due diligence | | 3/1/2016 | 4/30/2016 | | | | | | | | | | |
| 9 | Facilitate two, 3 hour meetings to develop current business model, review trends, and external factors | Mtg #1 | 3/29/2016 | 3/29/2016 | | | | | | | | | | |
| 10 | Facilitate two, 3 hour meetings to develop current business model, review trends, and external factors | Mtg #2 | 4/20/2016 | 4/20/2016 | | | | | | | | | | |
| 11 | Phase 3: Research, Review, Evaluate, and Elaborate (May - August 2016) | | | | | | | | | | | | | |
| 12 | Facilitate five, 4 hour meetings to develop alternatives, identify potential partnerships along key issues, and evaluate risks and mitigation strategies | Mtg #3: 9:15 AM - 1:15 PM WMSC | 5/24/2016 | 5/24/2016 | | | | | | | | | | |
| 13 | Facilitate five, 4 hour meetings to develop alternatives, identify potential partnerships along key issues, and evaluate risks and mitigation strategies | Mtg #4: 8:30- 12:30 PM Downtown? | 6/8/2016 | 6/8/2016 | | | | | | | | | | |
| 14 | Facilitate five, 4 hour meetings to develop alternatives, identify potential partnerships along key issues, and evaluate risks and mitigation strategies | Mtg #5: 12- 4PM TBD East or South | 6/30/2016 | 6/30/2016 | | | | | | | | | | |
| 15 | Facilitate five, 4 hour meetings to develop alternatives, identify potential partnerships along key issues, and evaluate risks and mitigation strategies | Mtg #6: 9:15- 1:15pm | 7/19/2016 | 7/19/2016 | | | | | | | | | | |
| 16 | Conduct 4 external, stakeholder interviews and 4 focus groups to test strategic direction | Who Ext Int? | 8/16/2016 | 8/16/2016 | | | | | | | | | | |
| 17 | Conduct 4 external, stakeholder interviews and 4 focus groups to test strategic direction | Who Focus Group? | 8/16/2016 | 8/16/2016 | | | | | | | | | | |
| 17 | Conduct one, 90-minute meeting with the PWG to review external feedback and make revisions | Mtg #7 | 8/16/2016 | 8/30/2016 | | | | | | | | | | |
| 18 | Develop financial projections, collaboration and partnership strategies, evaluation and risk assessment | | 5/24/2016 | 7/19/2016 | | | | | | | | | | |
| 19 | Present new approaches to Senior Coalition boards | Each org? All together? | 8/16/2016 | 8/30/2016 | | | | | | | | | | |
| 20 | Phase 4: Implementation Planning (August-October 2016) | | | | | | | | | | | | | |
| 21 | Consult with leadership team to discuss implementation plan and indicators of success and develop tools to be used for ongoing monitoring of implementation plans | | 8/30/2016 | 10/30/2016 | | | | | | | | | | |
| 22 | Provide 10 hours follow-up support to management as needed through implementation of new strategic direction(s) | Mtg #1 | 8/30/2016 | 9/13/2016 | | | | | | | | | | |
| 23 | Provide 10 hours follow-up support to management as needed through implementation of new strategic direction(s) | Mtg #2 | 9/13/2016 | 9/27/2016 | | | | | | | | | | |
| 24 | Provide 10 hours follow-up support to management as needed through implementation of new strategic direction(s) | Mtg #3 | 9/27/2016 | 10/11/2016 | | | | | | | | | | |