

Contract Name:
 Forest Hill Mausoleum- Building Envelope Repairs

Date 1/9/2017

Change Order No. CO 2
 Contract No. 7761
 Project/MUNIS No. 10122
 Change Order Project No.

Change Order Description:
 While preparing the mortar joints for repointing, a larger amount was found to be deteriorated at a deeper level than anticipated. Repointing at this depth is much more labor intensive. This CO provides for the deeper repointing in addition to what was planned.

Account Numbers for this Change Order:
 10122-401-140

Contractor:
 JOE DANIELS CONSTRUCTION CO INC
 919 APPLGATE RD
 MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Masonry Labor-Deep tamp-pointing	385.00	hrs	80.00	(N)	30,800.00
2	General labor	63.50	hrs	70.00	(N)	4,445.00
3	Additional mortar	1.00	lot	1,592.50	(N)	1,592.50
4	Credit for 1/3 of area as noted on plans/specs	(0.33)	%	36,837.50	(B)	(12,156.38)
5	General Contractor Supervision (5%)	0.05	%	24,681.13	(B)	1,234.06
6	Bond (1%)	0.01	%	24,681.13	(B)	246.81
						0.00
Net Change Order						26,161.99
The Original Contract Total						358,633.00
Sum of previous Change Orders						2,140.14
The new Contract Sum including this Change Order will be						386,935.13

This Contract is a:	Completion Date
Original Contract Time/Completion Date	June 30, 2017
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	June 30, 2017
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	June 30, 2017

Contractor's Acceptance
 By Joseph D. Trainor
 Title Project Manager
 Date 1-9-17

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 1-9-17
 Construction Supervisor [Signature] 1-9-17
 Engineer [Signature]
 Board of Public Works [Signature] 1/31/17

Contract paid to date \$ -

ROUTING:
 Marsha Hacker MAH 1/13/17
 Mike Dailey MRD 1/17/2017
 Chase O'Brien COB 1-19-17